



MAHARASHTRA HOUSING AND AREA DEVELOPMENT AUTHORITY

PROPPING WORKS STATUS INFORMATION

M.B.R.R.B. DIVISION

YEAR	MONTH	NAME OF WORK	EXPENDITURE UPTO LAST MONTH	EXPENDITURE IN CURRENT MONTH	TOTAL EXPENDITURE	CURRENT STATUS
2010-11	Mar.	Propping to the old cessed bldg.	6.97	0	6.97	In progress
2010-11	Mar.	244-246, Bara Imam Road	0	0	0	In progress
2010-11	Mar	74-78, Bara Imam Road	0	0	0	In progress
2010-11	Mar	1-15, Bara Imam Road	0	0	0	In progress
2010-11	Mar	80, Bara Imam Road	0	0	0	In progress
2010-11	Mar	198-204, Bara Imam Road	0	0	0	In progress
2010-11	Mar	232, Bara Imam Road	0	0	0	In progress
2010-11	Mar	139-141, Bara Imam Road	0	0	0	In progress
2010-11	Mar	112-114, Bara Imam Road	0	0	0	In progress
2010-11	Mar	248-250, Bara Imam Road	0	0	0	In progress
2010-11	Mar	272-278, Abdul Rehman Street	0	0	0	In progress
2010-11	Mar	258, Abdul Rehman Street	0	0	0	In progress
2010-11	Mar	294-296, Abdul Rehman Street	0	0	0	In progress
2010-11	Mar	134-136, Abdul Rehman Street	0	0	0	In progress
2010-11	Mar	54-54A, Abdul Rehman Street	0	0	0	In progress
2010-11	Mar	88-90, Abdul Rehman Street	0	0	0	In progress
2010-11	Mar	230-242, Abdul Rehman Street	0	0	0	In progress
2010-11	Mar	280-286, Abdul Rehman Street	0	0	0	In progress
2010-11	Mar	354-354A, Abdul Rehman Street	0	0	0	In progress
2010-11	Mar	119-123, Eraskin Road	0	0	0	In progress
2010-11	Mar	15-19-23, Eraskin Road	0	0	0	In progress
2010-11	Mar	186-192, Eraskin Road	0	0	0	In progress
2010-11	Mar	142-146, Eraskin Road	0	0	0	In progress
2010-11	Mar	176-184, Eraskin Road	0	0	0	In progress
2010-11	Mar	71-73-75, Eraskin Road	0	0	0	In progress
2010-11	Mar	87-101, Eraskin Road	0	0	0	In progress
2010-11	Mar	389-395, Shaikh Memon Street	0	0	0	In progress
2010-11	Mar	14-16, Saifee Jubilee Street	0	0	0	In progress
2010-11	Mar	31-33, Saifee Jubilee Street	0	0	0	In progress
2010-11	Mar	176-180, Saifee Jubilee Street	0	0	0	In progress
2010-11	Mar	42-48, Saifee Jubilee Street	0	0	0	In progress
2010-11	Mar	97-101, Saifee Jubilee Street	0	0	0	In progress
2010-11	Mar	15-17, Saifee Jubilee Street	0	0	0	In progress
2010-11	Mar	106-110, Saifee Jubilee Street	0	0	0	In progress
2010-11	Mar	129-132, Saifee Jubilee Street	0	0	0	In progress
2010-11	Mar	84, Saifee Jubilee Street	0	0	0	In progress
2010-11	Mar	35-37, Saifee Jubilee Street	0	0	0	In progress
2010-11	Mar	182-188, Saifee Jubilee Street	0	0	0	In progress
2010-11	Mar	19-21, Mutton Street	0	0	0	In progress
2010-11	Mar	83-87, Mutton Street	0	0	0	In progress
2010-11	Mar	67, Mutton Street	0	0	0	In progress
2010-11	Mar	69, Mutton Street	0	0	0	In progress
2010-11	Mar	56-76, Mutton Street	0	0	0	In progress
2010-11	Mar	108-110, Mutton Street	0	0	0	In progress



MAHARASHTRA HOUSING AND AREA DEVELOPMENT AUTHORITY
PROPPING WORKS STATUS INFORMATION
M.B.R.R.B. DIVISION

YEAR	MONTH	NAME OF WORK	EXPENDITURE UPTO LAST MONTH	EXPENDITURE IN CURRENT MONTH	TOTAL EXPENDITURE	CURRENT STATUS
2010-11	Mar	96-104, Chimna Butcher Street	0	0	0	In progress
2010-11	Mar	28-32, Chimna Butcher Street	0	0	0	In progress
2010-11	Mar	152-154, Chimna Butcher Street	0	0	0	In progress
2010-11	Mar	188, Chimna Butcher Street	0	0	0	In progress
2010-11	Mar	111-113, Chimna Butcher Street	0	0	0	In progress
2010-11	Mar	115-129, Chimna Butcher Street	0	0	0	In progress
2010-11	Mar	53-59, Chimna Butcher Street	0	0	0	In progress
2010-11	Mar	1-3, Dhaboo Street	0	0	0	In progress
2010-11	Mar	28-32, Dhaboo Street	0	0	0	In progress
2010-11	Mar	79, Dhaboo Street	0	0	0	In progress
2010-11	Mar	200-210, Saifee Jubilee Street	0	0	0	In progress
2010-11	Mar	143-145, Dhaboo Street	0	0	0	In progress
2010-11	Mar	163-165, Dhaboo Street	0	0	0	In progress
2010-11	Mar	14, 1st Cooper Street	0	0	0	In progress
2010-11	Mar	12, Yakub Street	0	0	0	In progress
2010-11	Mar	2-2A, 1st Cooper Street	0	0	0	In progress
2010-11	Mar	153, S. V. P. Road	0	0	0	In progress
2010-11	Mar	7-9-11, Mutton Street	0	0	0	In progress
2010-11	Mar	73-75, Pakmodia Street	0	0	0	In progress
2010-11	Mar	83-85-87, Saifee Jubilee Street	0	0	0	In progress
2010-11	Mar	8-14, Masjid Street	0	0	0	In progress
2010-11	Mar	9, Masjid X Lane	0	0	0	In progress
2010-11	Mar	25, Masjid Street	0	0	0	In progress
2010-11	Mar	29, Masjid Street	0	0	0	In progress
2010-11	Mar	30-32, Masjid Street	0	0	0	In progress
2010-11	Mar	42, Masjid Street	0	0	0	In progress
2010-11	Mar	48, Masjid Street	0	0	0	In progress
2010-11	Mar	50, Masjid Street	0	0	0	In progress
2010-11	Mar	52, Masjid Street	0	0	0	In progress
2010-11	Mar	58, Masjid Street	0	0	0	In progress
2010-11	Mar	128-132, Kika Street	0	0	0	In progress
2010-11	Mar	42-44, Kika Street	0	0	0	In progress
2010-11	Mar	10-12, 1st Bhoiwada	0	0	0	In progress
2010-11	Mar	21-21A, 2nd Bhoiwada	0	0	0	In progress
2010-11	Mar	192-202, Panjrapole Lane	0	0	0	In progress
2010-11	Mar	12-14, Mirza Street	0	0	0	In progress
2010-11	Mar	53-57, Nizam Street	0	0	0	In progress
2010-11	Mar	22-24, Nizam Street	0	0	0	In progress
2010-11	Mar	41, Nizam Street	0	0	0	In progress
2010-11	Mar	85-89, Nizam Street	0	0	0	In progress
2010-11	Mar	61, Nizam Street	0	0	0	In progress
2010-11	Mar	74, Nizam Street	0	0	0	In progress
2010-11	Mar	1-13, Nizam Street	0	0	0	In progress
2010-11	Mar	18, Ali Umar Street	0	0	0	In progress



MAHARASHTRA HOUSING AND AREA DEVELOPMENT AUTHORITY

PROPPING WORKS STATUS INFORMATION

M.B.R.R.B. DIVISION

YEAR	MONTH	NAME OF WORK	EXPENDITURE UPTO LAST MONTH	EXPENDITURE IN CURRENT MONTH	TOTAL EXPENDITURE	CURRENT STATUS
2010-11	Mar	23, Ali Umar Street	0	0	0	In progress
2010-11	Mar	125, Ali Umar Street	0	0	0	In progress
2010-11	Mar	89, Ismail Curtey Road	0	0	0	In progress
2010-11	Mar	32-42, Ismail Curtey Road	0	0	0	In progress
2010-11	Mar	79, Kazi Street	0	0	0	In progress
2010-11	Mar	40, Kazi Street	0	0	0	In progress
2010-11	Mar	15, Kazi Street	0	0	0	In progress
2010-11	Mar	59-61, Kazi Street	0	0	0	In progress
2010-11	Mar	111-113, Bapu Khote Street	0	0	0	In progress
2010-11	Mar	1-7, Bapu Khote Street	0	0	0	In progress
2010-11	Mar	140-142, Bapu Khote Street	0	0	0	In progress
2010-11	Mar	59-61, Bapu Khote Street	0	0	0	In progress
2010-11	Mar	58, Bapu Khote Street	0	0	0	In progress
2010-11	Mar	171-181, Bapu Khote Street	0	0	0	In progress
2010-11	Mar	109, Bapu Khote Street	0	0	0	In progress
2010-11	Mar	139, Bapu Khote Street	0	0	0	In progress
2010-11	Mar	5-7, Bora Street	0	0	0	In progress
2010-11	Mar	23, Bora Street	0	0	0	In progress
2010-11	Mar	3-3A, Bora Street	0	0	0	In progress
2010-11	Mar	14-16, Ghogari Mohalla	0	0	0	In progress
2010-11	Mar	92-94, Ghogari Mohalla	0	0	0	In progress
2010-11	Mar	30, Kazi Street	0	0	0	In progress
2010-11	Mar	82, Ismail Curtey Road	0	0	0	In progress
2010-11	Mar	13-15, Bora Street	0	0	0	In progress
2010-11	Mar	51-55 BABU GENU ROAD	0.5655	0	0.5655	Completed
2010-11	Mar	85-87 VITHAL WADI	0.29115	0	0.29115	Completed
2010-11	Mar	51-53 VITHAL WADI	0.01925	0	0.01925	Completed
2010-11	Mar	2-4 KOLBHAT X LANE	0.1365	0	0.1365	Completed
2010-11	Mar	26 OVAL WADI	0.07875	0	0.07875	Completed
2010-11	Mar	91 A KOLI WADI	0.049	0	0.049	Completed
2010-11	Mar	22-24 ANANT WADI	0.035	0	0.035	Completed
2010-11	Mar	10 ZAOBA WADI	0.035	0	0.035	Completed
2010-11	Mar	12 ZAOBA WADI	0.0105	0	0.0105	Completed
2010-11	Mar	91 J KOLI WADI	0.028	0	0.028	Completed
2010-11	Mar	91 K KOLI WADI	0.021	0	0.021	Completed
2010-11	Mar	67 S.P. MARG	0.014	0	0.014	Completed
2010-11	Mar	48 J S.P. MARG	0.014	0	0.014	Completed
2010-11	Mar	172-176 S.P. MARG	0.021	0	0.021	Completed
2010-11	Mar	15, 2ND PHOPHAL WADI	0.0105	0	0.0105	Completed
2010-11	Mar	191 E CAVEL X LANE NO.9	0.042	0	0.042	Completed
2010-11	Mar	140 E CAVEL X LANE NO.7	0.06365	0	0.06365	Completed
2010-11	Mar	191 M CAVEL X LANE NO.9	0.056	0	0.056	Completed
2010-11	Mar	191 N CAVEL X LANE NO.9	0.0385	0	0.0385	Completed



MAHARASHTRA HOUSING AND AREA DEVELOPMENT AUTHORITY

PROPPING WORKS STATUS INFORMATION

M.B.R.R.B. DIVISION

YEAR	MONTH	NAME OF WORK	EXPENDITURE UPTO LAST MONTH	EXPENDITURE IN CURRENT MONTH	TOTAL EXPENDITURE	CURRENT STATUS
2010-11	Mar	95-97 CAVEL STREET	0.035	0	0.035	Completed
2010-11	Mar	45-45 B CAVEK X KABE NO.3	0.028	0	0.028	Completed
2010-11	Mar	187-191 D.A. LANE	0.02975	0	0.02975	Completed
2010-11	Mar	63 A, SITARAM PODAR MARG	0.0244	0	0.0244	Completed
2010-11	Mar	56 POPAT WADI	0.03904	0	0.03904	Completed
2010-11	Mar	159(2) CAVEL X LANE	0.04026	0	0.04026	Completed
2010-11	Mar	191 A CAVEL X LANE	0.02928	0	0.02928	Completed
2010-11	Mar	191 B CAVEL X LANE	0.02928	0	0.02928	Completed
2010-11	Mar	29, 2ND PHOPHAL WADI	0.09856	0	0.09856	Completed
2010-11	Mar	191 N CAVEL X LANE NO.9	0.02112	0	0.02112	Completed
2010-11	Mar	191 A CAVEL X LANE NO.9	0.0264	0	0.0264	Completed
2010-11	Mar	280 L.T. MARG	0.1792	0	0.1792	Completed
2010-11	Mar	41 RAM WADI CAVEL X LANE NO.1	0.0448	0	0.0448	Completed
2010-11	Mar	Propping to old cessed Building in C-3 Div. for year 2010-11			0	In Progress
2010-11	Mar	PROPPING TO OLD CESSED BUILDINGS IN D-1, DIVISION	5.89	0.00	5.89	IN PROGRESS
2010-11	Mar	Propping to old cess building in D-2 Division			0	IN PROGRESS
2010-11	FEB	Propping to old cessed bldg. in GS Division	2.3	0	2.3	IN PROGRESS
2010-11	Mar	propping to old cessed bldg in E-1ward up to 31.01.2011			0	IN PROGRESS
2010-11	Mar	Propping to the old cessed bldg in E - 2 Divn	7.38		7.38	Work Completed
2010-11	Mar	254 nagdevi	0.15246	0.00	0.15246	Completed
2010-11	Mar	110-112 Sarang st	0.267	0.00	0.267	Completed
2010-11	Mar	252 Nagdevi	0.35	0.00	0.35	Completed
2010-11	Mar	133 Sarang st	0.17	0.00	0.17	Completed
2010-11	Mar	147-151 I.R.Road	0.302	0.00	0.302	Completed
2010-11	Mar	260 Nagdevi	0.43	0.00	0.43	Completed
2010-11	Mar	32-40 Kolsa	0.46351	0.00	0.46351	Completed
2010-11	Mar	46 Sarang	0.363	0.00	0.363	Completed
2010-11	Mar	110 Sarang	0.363	0.00	0.363	Completed
2010-11	Mar	252 Nagdevi	0.44649	0.00	0.44649	Completed
2010-11	Mar	286 Nagdevi	0.4356	0.00	0.4356	Completed
2010-11	Mar	70-72 Bhandari St.	0.3327	0.00	0.3327	Completed
2010-11	Mar	20-26 old Bangalipura	0.2753	0.00	0.2753	Completed
2010-11	Mar	122 Narayan Dhru St.	0.42	0.00	0.42	Completed
2010-11	Mar	275-277 Abdul Rehman StreetSt.	0.34	0.00	0.34	Completed
2010-11	Mar	101-103Nagdevi street	0.22	0.00	0.22	Completed
2010-11	Mar	23 G Memonwda	0	0.23	0.23	Completed
2010-11	Mar	161/163 Kambekar	0	0.95	0.95	Completed
2010-11	Mar	46A Tandel North	0	0.28	0.28	Completed
2010-11	Mar	85 Memonwada	0	0.89	0.89	Completed
2010-11	Mar	167-169 J.B shah Marg	0	1.1	1.1	Completed
2010-11	Mar	200-202 Nishanpada	0	0.17	0.17	Completed
2010-11	Mar	111 Zakeria	0	0.95	0.95	Completed



MAHARASHTRA HOUSING AND AREA DEVELOPMENT AUTHORITY
PROPPING WORKS STATUS INFORMATION
M.B.R.R.B. DIVISION

YEAR	MONTH	NAME OF WORK	EXPENDITURE UPTO LAST MONTH	EXPENDITURE IN CURRENT MONTH	TOTAL EXPENDITURE	CURRENT STATUS
2010-11	Mar	9 Tandel ross Lane	0	0.35	0.35	Completed
2010-11	Mar	14 Tandel Cross Lane	0	0.17	0.17	Completed
2010-11	Mar	15 Peru Lane	0	0.17	0.17	Completed
2010-11	Mar	5-7-9 Israel Mohalla	0	0.6	0.6	Completed
2010-11	Mar	132-134 Shayada Marg	0	0.06	0.06	Completed
2010-11	Mar	Propping to the old cessed buildings in the jurisdiction of FS/GS Division.	4.00	0.00	4	C
2010-11	Mar	Propping to the old cessed buildings in the jurisdiction of FS Division.	0.00	0.00	0	P
2010-11	Mar	Propping to old cess bldgs. in F- North & G - North Division	0	0	0	In Progress
2010-11	Mar	Propping to old cess bldgs. in F- North Division	0	0	0	In Progress
2010-11	Mar	Propping to old cessed bldg.	1.375	0	1.375	In Progress