
JAWAHARLAL NEHRU NATIONAL URBAN  

RENEWAL MISSION    (JNNURM) 

 

Hon. Prime Minister launched “Jawaharlal Nehru National Urban Renewal 

Mission”on 03.12.2005 under Ministry of Housing and Urban Poverty Alleviation 

(MoHUPA). 

The basic objective of the Sub-Mission for BSUP and IHSDP is to strive for 

holistic Slum Re-Development with a healthy and enabling Urban Environment by 

providing adequate Shelter and Basic Infrastructure facilities to the Slum Dwellers 

of identified areas of ULBs. The Two Sub-Missions are Basic Services for the 

Urban Poor (BSUP) which is applicable to 10 cities and Integrated Housing and 

Slum Development Programme (IHSDP) which is applicable to 84 cities in 

Maharashtra. 

 

A) BASIC SERVICES TO URBAN POOR (BSUP) 

This scheme is applicable to Cities with million plus population as per 

2001 Census. 

Presently 10 cities in Maharashtra are covered under the scheme ie. Mumbai, 

Thane, Pune, Pimpri Chinchwad, Nagpur, Nashik, Nanded, Kalyan Dombivili, 

Mira Bhainder & Kulgaon Badlapur. Mega infrastructure projects, construction 

of houses with basic services are the components of this scheme. 

 

1. Financing of projects is as under: 

 

 

 

 

 

 

 

           

GOI GOM ULB BEN

HOUSING 50 30 9 (Avg.) 11 (Avg.)

INFRASTRUCTURE 50 25 25 0

SHARE IN % of Project Cost
COMPONENT

FUNDING  PATTERN



2. Projects under BSUP  sanctioned by GOI and the details are as under:                                                                                                       

                                                                                                            Rs. in Crores 

No. of 

Projects 

DUs approved 

(as per GOI 

approval 

 dt. 17.9.2015) 

Project 

Cost 

GOI Share 

 

GOM Share 

 

 

53 97147 4169.60 2082.96 

 

699.183 

 

3. Financial and Physical Progress status of Sanctioned Schemes  

      (OCT.- 2018)- 

                                                                                             Rs. in Crores 

Projects DUs 

approved 

(as per 

GOI 

approval 

 dt. 

17.9.2015

) 

Comp- 

eted 

DUs 

DUs in 

Progress 

GoI 

released 

Funds 

GoM 

releas-

ed 

Funds 

Total 

Expen- 

diture 

53 97147 81055 11855 1735.95 746.48 4261.09 

4. MAIN ISSUES AFFECTING THE PROGRESS OF WORK OF BSUP 

PROJECTS   (As per ULB Report): 
4.1 Beneficiaries reluctance if existing area is more than 269 sq feet and for 

moving to upper floors. 

4.2 Beneficiaries reluctance for cluster approach. 

4.3 Delay in possession of Land. 

4.4 Delay in de reservation for residential use. 

4.5 Non availability of aggregates. 

4.6 Drought situation in some parts of the State. 

5. Decisions taken by State Government for effective implementation of 

the Scheme: 

5.1 Enlist Prequalified Contractors. 

5.2 GoM decision regarding advance possession of land for projects. 

5.3 2.5 FSI and 25% area allowed for Commercial usage to raise funds. 

5.4 Exemption of Cadastral Survey fee. 

5.5 Public Private Participation proposals encouraged. 

 



B) INTEGRATED HOUSING & SLUM DEVELOPMENT 

PROGRAM   (IHSDP) 

         This scheme is applicable to all Cities/towns having less than million 

population. IHSDP scheme covers 84 cities in Maharashtra excluding 10  BSUP 

cities. 

1.  Fund pattern of GOI & GOM share: 

 

Component 

Fund Share % 

GOI GOM ULB Beneficiaries 

Housing 80 9 0 11 

Infrastructure 80 20 0 0 

2. Sanction  Project Details                                                                   

                                                                                             (Rs. in Crores) 

 

Projects 

Sanctio

n DUs 

 

Project 

Cost 

 

GOI Share 

 

GOM Share 

119 

( 84 Cities ) 

 

77885 

 

1903.54 

 

1160.20 

 

215.98 

 

3.Current status of Sanction Project (July - 2019)                                                                                             

                                                                                                (Rs. in Crores) 

Project

s 

Sancti- 

oned DUs  

(As per 

GOI 

approval 

dt. 17.9.15) 

Comp- 

leted 

DUs 

DUs in 

Progress 

GOI 

Release

d funds 

GOM 

Releas

ed 

funds 

 

Total 

Expenditu

re 

 

119 

 

77885 

 

58987 

 

10777 

 

1084.48 

 

218.48 

 

1412.85 



 

4. Reasons for slow   progress of the scheme (Based on ULB’s reports) 

4.1 Beneficiaries  oppose Multistoried structure. 

4.2 Beneficiaries oppose to cluster pattern development. 

4.3 Delay in acquisition of land/availability of land. 

4.4 Delay in change in reservation of land. 

4.5 Cost escalation in building material. 

4.6 Draught & non availability of sand & stone 

5. Decisions taken by GOM for effective implementation of the scheme. 

5.1 Enlist Prequalified Contractors. 

5.2 GoM decision regarding advance possession of land for projects. 

5.3   GOM has sanctioned Rs. 1.25 lakhs cost per DUs (above GOI cost of Rs.      

            80000/100000 per DU cost) vide GR date.03.02.2009. 

5.4       Further additional financial aid is given by state GR dated 28/01/2014 for       

      increasing per DU cost from Rs.1.25 Lakh up to Rs. 2.00 Lakh. 

5.5      2.5 FSI and 25% area allowed for Commercial usage to raise funds. 

5.6       Exemption of Cadastral Survey fee. 

5.7      Public Private Participation proposals encouraged. 

 


