

Date: 07/08/2025

**Subject: PMAY – HFA (U) Minutes of 41<sup>st</sup> Meeting of SLSCMC****Office Note**

The 41<sup>st</sup> meeting of State Level Sanctioning and Monitoring Committee (SLSCMC) for PMAY-HFA (U) was held on 05<sup>th</sup> August 2025 in the Meeting Hall, CS office, Mantralay, Mumbai

The meeting was attended by the following members of SLSCMC.

- 1) Shri. Rajesh Kumar Meena, Hon'ble Chief Secretary, Government of Maharashtra & Chairman SLSCMC/PMAY (U).
- 2) Shri. Aseem Kumar Gupta, Additional Chief Secretary, Housing Department and Member
- 3) Shri. Vikas Shankar Kharge, Additional Chief Secretary, Revenue & Forest Department and Member
- 4) Smt. Idzes Kundan, Principal Secretary, Labour Department
- 5) Shri. Sanjeev Jaiswal, VP & CEO MHADA & Mission Director PMAY (U) and Member Secretary

The Minutes are submitted herewith for approval.

*Manoj*  
7/8/25

V.P. & CEO MHADA &

Mission Director PMAY (U) &

Member Secretary, SLSCMC/PMAY(U)

*Manoj*  
Additional Chief Secretary,  
Housing Department  
Member SLSCMC/PMAY(U)

Chief Secretary  
Government of Maharashtra &  
Chairman SLSCMC/PMAY(U)

*Manoj*  
18/9/2025



| State Level Sanctioning and Monitoring Committee  |                                                                           |                        |                    |                                       |       |
|---------------------------------------------------|---------------------------------------------------------------------------|------------------------|--------------------|---------------------------------------|-------|
| 41 <sup>st</sup> SLSMC Meeting Dated : 05/08/2025 |                                                                           |                        |                    |                                       |       |
| Agenda                                            |                                                                           |                        |                    |                                       |       |
| 1A                                                | <b>Curtailment of DUs of BLC projects proposed for approval</b>           | <b>Previous Dus</b>    | <b>Revised Dus</b> | <b>Curtailment Dus</b>                |       |
|                                                   | Details attached as per Annexure IA (102 Projects)                        | 28866                  | 23501              | 5365                                  |       |
| 1B                                                | <b>Further Curtailment of DUs of BLC projects proposed for approval</b>   | <b>Previous Dus</b>    | <b>Revised Dus</b> | <b>Curtailment Dus</b>                |       |
|                                                   | Details attached as per Annexure IB (13 Projects)                         | 3104                   | 1845               | 1259                                  | 6624  |
| 2                                                 | <b>Cancellation of DUs of AHP-PPP projects proposed for approval</b>      | <b>Previous Dus</b>    |                    | <b>Cancellation of Dus</b>            |       |
|                                                   | Details attached as per Annexure II (4 Projects)                          | 489                    |                    | 489                                   |       |
| 3                                                 | <b>Curtailment of DUs of AHP projects proposed for approval</b>           | <b>Previous Dus</b>    | <b>Revised Dus</b> | <b>Curtailment Dus</b>                |       |
|                                                   | Details attached as per Annexure III (11 Projects)                        | 28250                  | 10483              | 17767                                 | 18256 |
| 4                                                 | <b>Beneficiary Modification of Projects proposed for approval-AHP</b>     | <b>No. of Projects</b> |                    | <b>No. of Beneficiaries to Modify</b> |       |
|                                                   | (Details attached as per Annexure IV)                                     | 2                      |                    | 104                                   |       |
| 5                                                 | <b>Beneficiary Deletion of Projects proposed for approval-AHP</b>         | <b>No. of Projects</b> |                    | <b>No. of Beneficiaries to Delete</b> |       |
|                                                   | (Details attached as per Annexure V)                                      | 10                     |                    | 131                                   |       |
| 6                                                 | <b>Category gender Modification of Projects proposed for approval-AHP</b> | <b>6 Projects</b>      |                    |                                       |       |
|                                                   | (Details attached as per Annexure VI)                                     |                        |                    |                                       |       |
| 7                                                 | <b>Ratification In AHP Projects</b>                                       | <b>3 Project</b>       |                    |                                       |       |
|                                                   | (Details attached as per Annexure VII)                                    |                        |                    |                                       |       |
| 8                                                 | <b>Rate revision-Proposal AHP projects</b>                                | <b>No. of Projects</b> |                    | <b>EWS</b>                            |       |
|                                                   | Details attached as per Annexure VIII                                     | 3                      |                    | 8,627                                 |       |

## **Table of Contents**

|                                                                                                                                                                        |    |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----|
| Important Observations/Directions of SLSMC                                                                                                                             | 4  |
| Details of 102 BLC Projects with 28,866 DUs Proposed for Curtailment of 5,365 DUs in 41 <sup>st</sup> SLSMC held on 05 <sup>th</sup> August 2025                       | 5  |
| Details of 13 BLC Projects with 3,104 DUs Proposed for Further Curtailment of 1,259 DUs in 41 <sup>st</sup> SLSMC held on 05 <sup>th</sup> August 2025                 | 16 |
| Details of 4 AHP-PPP Projects with 489 DUs Proposed for Cancellation in 41 <sup>st</sup> SLSMC held on 05 <sup>th</sup> August 2025                                    | 18 |
| Details of 11 AHP and AHP-JV Projects with sanctioned 28,250 DUs Proposed for Curtailment of 17,767 DUs in 41 <sup>st</sup> SLSMC held on 05 <sup>th</sup> August 2025 | 19 |
| Details of 104 Beneficiary Modification requests in 2 AHP projects proposed in 41 <sup>st</sup> SLSMC held on 05 <sup>th</sup> August 2025                             | 21 |
| Details of 131 Beneficiary Deletion Requests in 10 AHP Projects Proposed in 41 <sup>st</sup> SLSMC held on 05 <sup>th</sup> August 2025                                | 30 |
| Details of 06 AHP Projects Proposed for Category Gender Modification in 41 <sup>st</sup> SLSMC held on 05 <sup>th</sup> August 2025                                    | 39 |
| Details of 3 AHP-PPP Projects Proposed for Ratification in 41 <sup>st</sup> SLSMC held on 05 <sup>th</sup> August 2025                                                 | 42 |
| Details of 3 AHP Projects Proposed for Rate Revision in 41 <sup>st</sup> SLSMC held on 05 <sup>th</sup> August 2025                                                    | 43 |

**Minutes of the 41<sup>st</sup> meeting of State Level Sanctioning and Monitoring Committee (SLSMC) for PMAY- HFA (U) held on 05th August 2025**

**The Minutes of the meeting are as follows-**

| <b>Important Observations/Directions of SLSMC</b>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    |  |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--|
| 1A) SLSMC recommends curtailment of 5365 BLC DUs in 102 projects to CSMC.                                                                                                                                                                                                                                                                                                                                                                                                                                                                            |  |
| It is observed that 31,000 Dus under BLC vertical are yet to be grounded and shall be reviewed and proposed for curtailment in next SLAC meeting before 15 <sup>th</sup> August 2025 i.e. Non grounded Dus will be nil, Grounded Dus which are appearing not grounded due to any technical reason shall be resolved logically and will be seen as grounded on MIS portal.                                                                                                                                                                            |  |
| 1B) In 40 <sup>th</sup> SLSMC meeting Approval was given to 766 Dus in 13 BLC projects, However, this SLSMC recommends further curtailment of 1259 DUS in same 13 BLC projects as enlisted above for approval of the CSMC.                                                                                                                                                                                                                                                                                                                           |  |
| 2) The proposed cancellation of 4 AHP projects with 489 DUs is recommended for the approval of CSMC.                                                                                                                                                                                                                                                                                                                                                                                                                                                 |  |
| 3) SLSMC recommends curtailment of 17767 DUs of 11 AHP-JV, AHP & AHP-PPP projects to the CSMC.<br>However, enlisted 8 projects of AHP-JV by Maha-Housing Development Corporation are proposed for curtailment due to lack of beneficiaries and physical completion of project will not be possible by 31 <sup>st</sup> December 2025, i.e. Completion of Mission period for PMAY(U).<br>It is instructed that the 1 <sup>st</sup> installment of subsidy is to be recovered from project proponent with interest as per curtailment of proposed Dus. |  |
| 4) The proposed 104 Beneficiary Modification Requests in 2 AHP projects are recommended for the approval of the CSMC.                                                                                                                                                                                                                                                                                                                                                                                                                                |  |
| 5) The proposed 131 Beneficiary Deletion Requests in 10 AHP projects are recommended for the approval of the CSMC.                                                                                                                                                                                                                                                                                                                                                                                                                                   |  |
| 6) The proposed 6 AHP projects with Category & Gender Modification Requests are recommended for the approval of the CSMC.                                                                                                                                                                                                                                                                                                                                                                                                                            |  |
| 7) Ratification of 3 AHP-PPP projects recommended for approval of the CSMC.                                                                                                                                                                                                                                                                                                                                                                                                                                                                          |  |
| 8) As per Discussion in SLSMC, it is Recommended                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     |  |
| <ul style="list-style-type: none"><li>• 3 AHP Projects of Konkan Housing Board and Area Development Authority are proposed for the revision in rate of Dus as per the actual expenditure done for the project and beneficiaries are selected by lottery published for above rates are proposed for post facto approval to SLAC. It is noted that such post facto approval shall not take place henceforth.</li></ul>                                                                                                                                 |  |

After complying with the instructions of SLSMC, the committee decided to recommend the proposals for approval of the CSMC.

# Details of 102 BLC Projects with 28,866 DUs Proposed for Curtailment of 5,365 DUs in 41<sup>st</sup> SLSMC held on 05<sup>th</sup> August 2025

| Sr. No | District            | City               | ULB Name                                        | DPR DETAILS                                           | Annexure ID          | CSMC Approved Date | Original DUs | Previous CSMC Date | Previous DU | Curtailment Proposed | Revised DU |
|--------|---------------------|--------------------|-------------------------------------------------|-------------------------------------------------------|----------------------|--------------------|--------------|--------------------|-------------|----------------------|------------|
| 1      | Jalna               | Ambad              | Ambad Municipal Council                         | Construction of 175/265EWS under BLC PMAY Component   | 7C278027<br>61038840 | 27/12/2019         | 265          | 27/12/2019         | 265         | 90                   | 175        |
| 2      | Jalna               | Ambad              | Ambad Municipal Council                         | Construction of 85/104EWS under BLC PMAY Component    | 7C278027<br>61024400 | 20/01/2021         | 104          | 20/01/2021         | 104         | 19                   | 85         |
| 3      | Amravati            | Anjangaon Surji    | Anjangaon Surji Municipal Council               | Construction of 215/248 EWS under BLC PMAY Component  | 7C278026<br>84050134 | 18/10/2023         | 248          | 18/10/2023         | 248         | 33                   | 215        |
| 4      | Jalna               | Bhokardan          | Bhokardan Municipal Council                     | Construction of 400/573EWS under BLC PMAY Component   | 7C278027<br>59041804 | 18/10/2023         | 573          | 18/10/2023         | 573         | 173                  | 400        |
| 5      | Latur               | Chakur             | Chakur Municipal Council                        | Construction of 28/36EWS under BLC PMAY Component     | 7C275605<br>10061407 | 23/12/2021         | 169          | 29/10/2024         | 36          | 8                    | 28         |
| 6      | Chh. Sambhaji nagar | Chh. Sambhajinagar | Chhatrapati Sambhajinagar Municipal Corporation | Construction of 73 /101 EWS under BLC PMAY Component  | 7C278027<br>65027242 | 30/03/2022         | 101          | 30/03/2022         | 101         | 28                   | 73         |
| 7      | Chh. Sambhaji nagar | Chh. Sambhajinagar | Chhatrapati Sambhajinagar Municipal Corporation | Construction of 72 /97 EWS under BLC PMAY Component   | 7C278027<br>65023355 | 23/12/2021         | 97           | 23/12/2021         | 97          | 25                   | 72         |
| 8      | Chh. Sambhaji nagar | Chh. Sambhajinagar | Chhatrapati Sambhajinagar Municipal Corporation | Construction of 362 /392 EWS under BLC PMAY Component | 7C278027<br>65052338 | 30/01/2019         | 731          | 05/10/2023         | 392         | 30                   | 362        |

|    |                     |                    |                                                 |                                                      |                      |            |     |            |     |     |     |
|----|---------------------|--------------------|-------------------------------------------------|------------------------------------------------------|----------------------|------------|-----|------------|-----|-----|-----|
| 9  | Chh. Sambhaji nagar | Chh. Sambhajinagar | Chhatrapati Sambhajinagar Municipal Corporation | Construction of 46/55 EWS under BLC PMAY Component   | 7C278027<br>65065729 | 30/03/2022 | 214 | 29/10/2024 | 55  | 9   | 46  |
| 10 | Ratnagiri           | Devrukh            | Devrukh Municipal Council                       | Construction of 7/8 EWS under BLC PMAY Component     | 7C275658<br>72065540 | 18/10/2023 | 10  | 29/10/2024 | 8   | 1   | 7   |
| 11 | Amravati            | Dhamangaon Railway | Dhamangaon railway Municipal Council            | Construction of 154/160 EWS under BLC PMAY Component | 7C278026<br>93057773 | 25/06/2018 | 226 | 18/10/2023 | 160 | 6   | 154 |
| 12 | Amravati            | Dhamangaon Railway | Dhamangaon railway Municipal Council            | Construction of 65/77EWS under BLC PMAY Component    | 7C278026<br>93065539 | 20/01/2021 | 116 | 29/10/2024 | 77  | 12  | 65  |
| 13 | Amravati            | Dhamangaon Railway | Dhamangaon railway Municipal Council            | Construction of 28/34 EWS under BLC PMAY Component   | 7C278026<br>93065770 | 30/03/2022 | 50  | 29/10/2024 | 34  | 6   | 28  |
| 14 | Amravati            | Dhamangaon Railway | Dhamangaon railway Municipal Council            | Construction of 36/52 EWS under BLC PMAY Component   | 7C278026<br>93047761 | 18/10/2023 | 52  | 18/10/2023 | 52  | 16  | 36  |
| 15 | Yavatmal            | Digras             | Digras Municipal Council                        | Construction of 263/272EWS under BLC PMAY Component  | 7C278027<br>29053764 | 24/07/2018 | 285 | 10/05/2023 | 272 | 9   | 263 |
| 16 | Yavatmal            | Digras             | Digras Municipal Council                        | Construction of 187/202EWS under BLC PMAY Component  | 7C278027<br>29053151 | 30/10/2018 | 218 | 10/05/2023 | 202 | 15  | 187 |
| 17 | Yavatmal            | Digras             | Digras Municipal Council                        | Construction of 86/404EWS under BLC PMAY Component   | 7C278027<br>29065560 | 25/02/2019 | 503 | 29/10/2024 | 404 | 318 | 86  |

|    |          |             |                               |                                                      |                      |            |     |            |     |     |     |
|----|----------|-------------|-------------------------------|------------------------------------------------------|----------------------|------------|-----|------------|-----|-----|-----|
| 18 | Yavatmal | Digras      | Digras Municipal Council      | Construction of 226/278EWS under BLC PMAY Component  | 7C278027<br>29059033 | 29/08/2019 | 304 | 18/10/2023 | 278 | 52  | 226 |
| 19 | Yavatmal | Digras      | Digras Municipal Council      | Construction of 71/90EWS under BLC PMAY Component    | 7C278027<br>29065496 | 20/01/2021 | 109 | 29/10/2024 | 90  | 19  | 71  |
| 20 | Yavatmal | Digras      | Digras Municipal Council      | Construction of 48/120EWS under BLC PMAY Component   | 7C278027<br>29065541 | 23/12/2021 | 165 | 29/10/2024 | 120 | 72  | 48  |
| 21 | Yavatmal | Digras      | Digras Municipal Council      | Construction of 114/129EWS under BLC PMAY Component  | 7C278027<br>29065488 | 23/12/2021 | 144 | 29/10/2024 | 129 | 15  | 114 |
| 22 | Yavatmal | Digras      | Digras Municipal Council      | Construction of 75/96EWS under BLC PMAY Component    | 7C278027<br>29065492 | 30/03/2022 | 110 | 29/10/2024 | 96  | 21  | 75  |
| 23 | Yavatmal | Digras      | Digras Municipal Council      | Construction of 99/128EWS under BLC PMAY Component   | 7C278027<br>29056292 | 18/10/2023 | 128 | 18/10/2023 | 128 | 29  | 99  |
| 24 | Parbhani | Gangakhed   | Gangakhed Municipal Council   | Construction of 83/90EWS under BLC PMAY Component    | 7C278027<br>57065616 | 25/02/2019 | 150 | 29/10/2024 | 90  | 7   | 83  |
| 25 | Parbhani | Gangakhed   | Gangakhed Municipal Council   | Construction of 170/300EWS under BLC PMAY Component  | 7C278027<br>57065618 | 18/10/2023 | 500 | 29/10/2024 | 300 | 130 | 170 |
| 26 | Parbhani | Gangakhed   | Gangakhed Municipal Council   | Construction of 265/310EWS under BLC PMAY Component  | 7C278027<br>57065604 | 23/12/2021 | 370 | 29/10/2024 | 310 | 45  | 265 |
| 27 | Jalna    | Ghansavangi | Ghansavangi Municipal Council | Construction of 275/425 EWS under BLC PMAY Component | 7C275479<br>61022314 | 20/01/2021 | 425 | 20/01/2021 | 425 | 150 | 275 |
| 28 | Nanded   | Hadgaon     | Hadgaon Municipal Council     | Construction of 176/232 EWS under BLC PMAY Component | 7C278027<br>36058038 | 03/04/2024 | 232 | 03/04/2024 | 232 | 56  | 176 |

|    |          |            |                              |                                                       |                      |            |      |            |      |     |     |
|----|----------|------------|------------------------------|-------------------------------------------------------|----------------------|------------|------|------------|------|-----|-----|
| 29 | Wardha   | Hinganghat | Hinganghat Municipal Council | Construction of 127/138EWS under BLC PMAY Component   | 7C278026<br>99065476 | 18/10/2023 | 262  | 29/10/2024 | 138  | 11  | 127 |
| 30 | Latur    | Jalkot     | Jalkot Municipal Council     | Construction of 145/200EWS under BLC PMAY Component   | 7C275604<br>31016164 | 29/08/2019 | 200  | 29/08/2019 | 200  | 55  | 145 |
| 31 | Latur    | Jalkot     | Jalkot Municipal Council     | Construction of 148/200EWS under BLC PMAY Component   | 7C275604<br>31044955 | 18/10/2023 | 200  | 18/10/2023 | 200  | 52  | 148 |
| 32 | Sangli   | Jat        | Jat Municipal Council        | Construction of 64/ 65 EWS under BLC PMAY Component   | 7C275689<br>26058868 | 23/12/2021 | 189  | 04/03/2024 | 65   | 1   | 64  |
| 33 | Kolhapur | Jaysingpur | Jaysingpur Nagar Parishad    | Construction of 19/20 EWS under BLC PMAY Component    | 7C278028<br>85052807 | 20/01/2021 | 30   | 10/05/2023 | 20   | 1   | 19  |
| 34 | Beed     | Kaij       | Kaij Nagar Panchayat         | Construction of 133/374 EWS under BLC PMAY Component  | 7C278028<br>36014956 | 30/01/2019 | 374  | 30/01/2019 | 374  | 241 | 133 |
| 35 | Beed     | Kaij       | Kaij Nagar Panchayat         | Construction of 392/1215 EWS under BLC PMAY Component | 7C278028<br>36054546 | 18/10/2023 | 1215 | 18/10/2023 | 1215 | 823 | 392 |
| 36 | Nagpur   | Kalmeshwar | Kalmeshwar Municipal Council | Construction of 30/31EWS under BLC PMAY Component     | 7C278027<br>03066390 | 20/01/2021 | 46   | 29/10/2024 | 31   | 1   | 30  |
| 37 | Nagpur   | Kalmeshwar | Kalmeshwar Municipal Council | Construction of 83/86EWS under BLC PMAY Component     | 7C278027<br>03065968 | 30/03/2022 | 110  | 29/10/2024 | 86   | 3   | 83  |
| 38 | Nashik   | Kalvan     | Kalvan Nagar Parishad        | Construction of 19/20 EWS under BLC PMAY Component    | 7C275499<br>15053880 | 28/11/2018 | 40   | 27/02/2023 | 20   | 1   | 19  |
| 39 | Nagpur   | Katol      | Katol Municipal Council      | Construction of 174/254EWS under BLC PMAY Component   | 7C278027<br>02038293 | 30/03/2022 | 254  | 30/03/2022 | 254  | 80  | 174 |

|    |          |           |                             |                                                      |                      |            |      |            |     |    |     |
|----|----------|-----------|-----------------------------|------------------------------------------------------|----------------------|------------|------|------------|-----|----|-----|
| 40 | Nagpur   | Khapa     | Khapa Municipal Council     | Construction of 43/46EWS under BLC PMAY Component    | 7C278027<br>06065448 | 18/10/2023 | 63   | 29/10/2024 | 46  | 3  | 43  |
| 41 | Bhandara | Lakhandur | Lakhandur Nagar Panchayat   | Construction of 270/275EWS under BLC PMAY Component  | 7C275374<br>97065416 | 30/03/2022 | 405  | 29/10/2024 | 275 | 5  | 270 |
| 42 | Bhandara | Lakhani   | Lakhani Nagar Panchayat     | Construction of 197/210EWS under BLC PMAY Component  | 7C275371<br>90063223 | 27/02/2023 | 248  | 29/10/2024 | 210 | 13 | 197 |
| 43 | Latur    | Latur     | Latur Municipal Corporation | Construction of 280/295EWS under BLC PMAY Component  | 7C278028<br>40053833 | 25/02/2019 | 488  | 27/02/2023 | 295 | 15 | 280 |
| 44 | Latur    | Latur     | Latur Municipal Corporation | Construction of 871/886EWS under BLC PMAY Component  | 7C278028<br>40058812 | 27/12/2019 | 1567 | 18/10/2023 | 886 | 15 | 871 |
| 45 | Latur    | Latur     | Latur Municipal Corporation | Construction of 202/210EWS under BLC PMAY Component  | 7C278028<br>40058836 | 27/12/2019 | 345  | 04/03/2024 | 210 | 8  | 202 |
| 46 | Latur    | Latur     | Latur Municipal Corporation | Construction of 722/758EWS under BLC PMAY Component  | 7C278028<br>40058861 | 23/12/2021 | 1250 | 04/03/2024 | 758 | 36 | 722 |
| 47 | Nanded   | Loha      | Loha Municipal Council      | Construction of 232/265 EWS under BLC PMAY Component | 7C278027<br>44037945 | 30/03/2022 | 296  | 29/10/2024 | 265 | 33 | 232 |
| 48 | Nanded   | Loha      | Loha Municipal Council      | Construction of 513/592 EWS under BLC PMAY Component | 7C278027<br>44068151 | 26/03/2018 | 746  | 29/10/2024 | 592 | 79 | 513 |
| 49 | Beed     | Majalgaon | Majalgaon                   | Construction of 395/454 EWS under BLC PMAY Component | 7C278028<br>34066384 | 30/01/2019 | 566  | 29/10/2024 | 454 | 59 | 395 |
| 50 | Beed     | Majalgaon | Majalgaon                   | Construction of 358/392 EWS under BLC PMAY Component | 7C278028<br>34066363 | 20/01/2021 | 578  | 29/10/2024 | 392 | 34 | 358 |

|    |           |                |                                      |                                                      |                      |            |     |            |     |    |     |
|----|-----------|----------------|--------------------------------------|------------------------------------------------------|----------------------|------------|-----|------------|-----|----|-----|
| 51 | Beed      | Majalgaon      | Majalgaon                            | Construction of 246/274 EWS under BLC PMAY Component | 7C278028<br>34066367 | 30/03/2022 | 484 | 29/10/2024 | 274 | 28 | 246 |
| 52 | Nashik    | Malegaon       | Malegaon Municipal Council           | Construction of 446/503 EWS under BLC PMAY Component | 7C278027<br>72056492 | 18/10/2023 | 503 | 18/10/2023 | 503 | 57 | 446 |
| 53 | Buldha na | Malkapur       | Malkapur Municipal Council           | Construction of 142/143EWS under BLC PMAY Component  | 7C278026<br>65059422 | 29/08/2019 | 200 | 18/10/2023 | 143 | 1  | 142 |
| 54 | Buldha na | Malkapur       | Malkapur Municipal Council           | Construction of 181/192EWS under BLC PMAY Component  | 7C278026<br>65065881 | 20/01/2021 | 350 | 29/10/2024 | 192 | 11 | 181 |
| 55 | Buldha na | Malkapur       | Malkapur Municipal Council           | Construction of 53/66EWS under BLC PMAY Component    | 7C278026<br>65065882 | 30/03/2022 | 108 | 29/10/2024 | 66  | 13 | 53  |
| 56 | Bhanda ra | Mohadi         | Mohadi Nagar Panchayat               | Construction of 288/293EWS under BLC PMAY Component  | 7C275368<br>39065960 | 30/03/2022 | 420 | 29/10/2024 | 293 | 5  | 288 |
| 57 | Akola     | Murtijapur     | Murtijapur Municipal Council         | Construction of 247/300EWS under BLC PMAY Component  | 7C278026<br>77015101 | 30/03/2022 | 300 | 30/03/2022 | 300 | 53 | 247 |
| 58 | Akola     | Murtijapur     | Murtijapur Municipal Council         | Construction of 104/125EWS under BLC PMAY Component  | 7C278026<br>77037757 | 18/10/2023 | 125 | 18/10/2023 | 125 | 21 | 104 |
| 59 | Nanded    | Nanded Waghala | Nanded Waghala Municipal Corporation | Construction of 166/170 EWS under BLC PMAY Component | 7C278027<br>37065566 | 30/05/2018 | 250 | 29/10/2024 | 170 | 4  | 166 |
| 60 | Nanded    | Nanded Waghala | Nanded Waghala Municipal Corporation | Construction of 153/158 EWS under BLC PMAY Component | 7C278027<br>37065645 | 30/05/2018 | 250 | 29/10/2024 | 158 | 5  | 153 |

|    |        |                |                                      |                                                      |                      |            |     |            |     |    |     |
|----|--------|----------------|--------------------------------------|------------------------------------------------------|----------------------|------------|-----|------------|-----|----|-----|
| 61 | Nanded | Nanded Waghala | Nanded Waghala Municipal Corporation | Construction of 285/297 EWS under BLC PMAY Component | 7C278027<br>37065657 | 24/07/2018 | 500 | 29/10/2024 | 297 | 12 | 285 |
| 62 | Nanded | Nanded Waghala | Nanded Waghala Municipal Corporation | Construction of 183/186 EWS under BLC PMAY Component | 7C278027<br>37065659 | 24/07/2018 | 250 | 29/10/2024 | 186 | 3  | 183 |
| 63 | Nanded | Nanded Waghala | Nanded Waghala Municipal Corporation | Construction of 169/174 EWS under BLC PMAY Component | 7C278027<br>37065662 | 24/07/2018 | 250 | 29/10/2024 | 174 | 5  | 169 |
| 64 | Nanded | Nanded Waghala | Nanded Waghala Municipal Corporation | Construction of 325/327 EWS under BLC PMAY Component | 7C278027<br>37065666 | 24/07/2018 | 500 | 29/10/2024 | 327 | 2  | 325 |
| 65 | Nanded | Nanded Waghala | Nanded Waghala Municipal Corporation | Construction of 360/361 EWS under BLC PMAY Component | 7C278027<br>37065673 | 23/08/2018 | 486 | 29/10/2024 | 361 | 1  | 360 |
| 66 | Nanded | Nanded Waghala | Nanded Waghala Municipal Corporation | Construction of 230/235 EWS under BLC PMAY Component | 7C278027<br>37065677 | 23/08/2018 | 335 | 29/10/2024 | 235 | 5  | 230 |
| 67 | Nanded | Nanded Waghala | Nanded Waghala Municipal Corporation | Construction of 265/275 EWS under BLC PMAY Component | 7C278027<br>37065693 | 23/08/2018 | 481 | 29/10/2024 | 275 | 10 | 265 |
| 68 | Nanded | Nanded Waghala | Nanded Waghala Municipal Corporation | Construction of 276/280 EWS under BLC PMAY Component | 7C278027<br>37065697 | 23/08/2018 | 489 | 29/10/2024 | 280 | 4  | 276 |

|    |        |                |                                      |                                                        |                      |            |      |            |      |    |      |
|----|--------|----------------|--------------------------------------|--------------------------------------------------------|----------------------|------------|------|------------|------|----|------|
| 69 | Nanded | Nanded Waghala | Nanded Waghala Municipal Corporation | Construction of 816/850 EWS under BLC PMAY Component   | 7C278027<br>37065766 | 30/10/2018 | 1420 | 29/10/2024 | 850  | 34 | 816  |
| 70 | Nanded | Nanded Waghala | Nanded Waghala Municipal Corporation | Construction of 1301/1353 EWS under BLC PMAY Component | 7C278027<br>37065767 | 25/02/2019 | 2120 | 29/10/2024 | 1353 | 52 | 1301 |
| 71 | Nanded | Nanded Waghala | Nanded Waghala Municipal Corporation | Construction of 1398/1430 EWS under BLC PMAY Component | 7C278027<br>37065743 | 27/12/2019 | 2019 | 29/10/2024 | 1430 | 32 | 1398 |
| 72 | Nanded | Nanded Waghala | Nanded Waghala Municipal Corporation | Construction of 2057/2121 EWS under BLC PMAY Component | 7C278027<br>37065700 | 30/03/2022 | 2890 | 29/10/2024 | 2121 | 64 | 2057 |
| 73 | Nagpur | Narkhed        | Narkhed Nagar Parishad               | Construction of 158/161 EWS under BLC PMAY Component   | 7C278027<br>01053015 | 24/07/2018 | 173  | 10/05/2023 | 161  | 3  | 158  |
| 74 | Nagpur | Narkhed        | Narkhed Nagar Parishad               | Construction of 122/125 EWS under BLC PMAY Component   | 7C278027<br>01053016 | 26/09/2018 | 138  | 10/05/2023 | 125  | 3  | 122  |
| 75 | Nagpur | Narkhed        | Narkhed Nagar Parishad               | Construction of 365/373 EWS under BLC PMAY Component   | 7C278027<br>01031719 | 30/03/2022 | 373  | 30/03/2022 | 373  | 8  | 365  |
| 76 | Nagpur | Narkhed        | Narkhed Nagar Parishad               | Construction of 89/90 EWS under BLC PMAY Component     | 7C278027<br>01053017 | 25/02/2019 | 100  | 10/05/2023 | 90   | 1  | 89   |
| 77 | Nagpur | Narkhed        | Narkhed Nagar Parishad               | Construction of 119/129 EWS under BLC PMAY Component   | 7C278027<br>01022562 | 20/01/2021 | 129  | 20/01/2021 | 129  | 10 | 119  |
| 78 | Sangli | Palus          | Palus Nagar Parishad                 | Construction of 74/77 EWS under BLC                    | 7C275684<br>15065719 | 24/07/2018 | 96   | 29/10/2024 | 77   | 3  | 74   |

[illegible]

|    |          |        |                          |                                                      |                      |            |      |            |     |     |     |
|----|----------|--------|--------------------------|------------------------------------------------------|----------------------|------------|------|------------|-----|-----|-----|
| 88 | Amravati | Tivasa | Tivasa Municipal Council | Construction of 93/94EWS under BLC PMAY Component    | 7C275325<br>28066035 | 30/01/2019 | 98   | 29/10/2024 | 94  | 1   | 93  |
| 89 | Amravati | Tivasa | Tivasa Municipal Council | Construction of 150/171EWS under BLC PMAY Component  | 7C275325<br>28065376 | 20/01/2021 | 210  | 29/10/2024 | 171 | 21  | 150 |
| 90 | Amravati | Tivasa | Tivasa Municipal Council | Construction of 223/232EWS under BLC PMAY Component  | 7C275325<br>28065373 | 20/01/2021 | 272  | 29/10/2024 | 232 | 9   | 223 |
| 91 | Amravati | Tivasa | Tivasa Municipal Council | Construction of 176/212EWS under BLC PMAY Component  | 7C275325<br>28033111 | 30/03/2022 | 212  | 30/03/2022 | 212 | 36  | 176 |
| 92 | Latur    | Udgir  | Udgir Municipal Council  | Construction of 44/97 EWS under BLC PMAY Component   | 7C278028<br>44026268 | 30/03/2022 | 97   | 30/03/2022 | 97  | 53  | 44  |
| 93 | Latur    | Udgir  | Udgir Municipal Council  | Construction of 15/54 EWS under BLC PMAY Component   | 7C278028<br>44020515 | 23/12/2021 | 54   | 23/12/2021 | 54  | 26  | 28  |
| 94 | Latur    | Udgir  | Udgir Municipal Council  | Construction of 29/99 EWS under BLC PMAY Component   | 7C278028<br>44020514 | 23/12/2021 | 99   | 23/12/2021 | 99  | 70  | 29  |
| 95 | Yavatmal | Wani   | Wani Municipal Council   | Construction of 48/935 EWS under BLC PMAY Component  | 7C278027<br>34052324 | 25/06/2018 | 1265 | 10/05/2023 | 935 | 887 | 48  |
| 96 | Yavatmal | Wani   | Wani Municipal Council   | Construction of 109/114 EWS under BLC PMAY Component | 7C278027<br>34053781 | 26/09/2018 | 132  | 10/05/2023 | 114 | 5   | 109 |
| 97 | Yavatmal | Wani   | Wani Municipal Council   | Construction of 50/161 EWS under BLC PMAY Component  | 7C278027<br>34052342 | 25/02/2019 | 217  | 10/05/2023 | 161 | 111 | 50  |
| 98 | Yavatmal | Wani   | Wani Municipal Council   | Construction of 113/179 EWS under BLC PMAY Component | 7C278027<br>34052341 | 23/12/2021 | 232  | 10/05/2023 | 179 | 66  | 113 |

|     |              |        |                                |                                                            |                      |              |              |            |              |             |              |
|-----|--------------|--------|--------------------------------|------------------------------------------------------------|----------------------|--------------|--------------|------------|--------------|-------------|--------------|
| 99  | Parbha<br>ni | Manwat | Manwat<br>Municipal<br>Council | Construction of 342/593<br>EWS under BLC PMAY<br>Component | 7C278027<br>54015658 | 25/02/2019   | 673          | 29/10/2024 | 593          | 251         | 342          |
| 100 | Parbha<br>ni | Manwat | Manwat<br>Municipal<br>Council | Construction of 187/314<br>EWS under BLC PMAY<br>Component | 7C278027<br>54015532 | 25/02/2019   | 328          | 29/10/2024 | 314          | 127         | 187          |
| 101 | Parbha<br>ni | Manwat | Manwat<br>Municipal<br>Council | Construction of 28/60<br>EWS under BLC PMAY<br>Component   | 7C278027<br>54051982 | 30/03/2022   | 370          | 10/05/2023 | 60           | 32          | 28           |
| 102 | Parbha<br>ni | Manwat | Manwat<br>Municipal<br>Council | Construction of 302/410<br>EWS under BLC PMAY<br>Component | 7C278027<br>54051784 | 30/10/2018   | 451          | 29/10/2024 | 410          | 108         | 302          |
|     |              |        |                                |                                                            |                      | <b>Total</b> | <b>39161</b> |            | <b>28886</b> | <b>5365</b> | <b>23521</b> |

#### SLSMC Appraisal:

- SLSMC recommends the curtailment of 5365 BLC DUs in 102 projects to the CSMC.
- It is observed that 31,000 DUs under BLC vertical are yet to be grounded and shall be reviewed and proposed for curtailment in next SLAC meeting before 15<sup>th</sup> August 2025 i.e. Non grounded Dus will be nil, Grounded Dus which are appearing as not grounded due to any technical reason shall be resolved logically and will be seen as grounded on MIS portal.

**Details of 13 BLC Projects with 3,104 DUs Proposed for Further Curtailment of 1,259 DUs in 41<sup>st</sup> SLSMC held on 05<sup>th</sup> August 2025**

| Sr. No | District | ULB Name                               | DPR DETAILS                                               | Annexure ID          | CSMC Approved Date | Previous DUs | Proposed Curtailment Approved in 40 <sup>th</sup> SLSMC | Revised DUs after 40 <sup>th</sup> SLSMC | Further Curtailment Proposed For 41 <sup>st</sup> SLSMC | Revised DU |
|--------|----------|----------------------------------------|-----------------------------------------------------------|----------------------|--------------------|--------------|---------------------------------------------------------|------------------------------------------|---------------------------------------------------------|------------|
| 1      | Solapur  | Karmala Municipal Council              | Construction of 105/107/108 EWS under BLC PMAY Component  | 7C278028<br>53065507 | 28-Nov-18          | 108          | 1                                                       | 107                                      | 2                                                       | 105        |
| 2      | Solapur  | Karmala Municipal Council              | Construction of 27/28/ 31 EWS under BLC PMAY Component    | 7C278028<br>53065505 | 23-Dec-21          | 31           | 3                                                       | 28                                       | 1                                                       | 27         |
| 3      | Nanded   | Loha Municipal Council                 | Construction of 740/ 950 EWS under BLC PMAY Component     | 7C278027<br>44023110 | 23-Dec-21          | 950          | 210                                                     | 740                                      | 150                                                     | 590        |
| 4      | Amravati | Nandgaon Khandeshwar Municipal Council | Construction of 243/260/ 397 EWS under BLC PMAY Component | 7C275330<br>70022039 | 20-Jan-21          | 397          | 137                                                     | 260                                      | 17                                                      | 243        |
| 5      | Jalna    | Partur Municipal Council               | Construction of 308/410/492 EWS under BLC PMAY Component  | 7C278027<br>62037773 | 30-Mar-22          | 492          | 82                                                      | 410                                      | 102                                                     | 308        |
| 6      | Yavatmal | Pusad Municipal Council                | Construction of 163/190/228 EWS under BLC PMAY Component  | 7C278027<br>30033766 | 30-Mar-22          | 228          | 38                                                      | 190                                      | 27                                                      | 163        |

|    |          |                                         |                                                          |                      |           |      |     |      |      |      |
|----|----------|-----------------------------------------|----------------------------------------------------------|----------------------|-----------|------|-----|------|------|------|
| 7  | Yavatmal | Ralegaon Municipal Council              | Construction of 35/337/454 EWS under BLC PMAY Component  | 7C275435<br>81022975 | 23-Dec-21 | 454  | 117 | 337  | 302  | 35   |
| 8  | Yavatmal | Ralegaon Municipal Council              | Construction of 123/133/176 EWS under BLC PMAY Component | 7C275435<br>81010770 | 30-Oct-18 | 176  | 43  | 133  | 10   | 123  |
| 9  | Yavatmal | Ralegaon Municipal Council              | Construction of 24/562/580 EWS under BLC PMAY Component  | 7C275435<br>81013032 | 25-Feb-19 | 580  | 18  | 562  | 538  | 24   |
| 10 | Sangli   | Sangli- miraj- kupwad Municipal Council | Construction of 42/80/ 93 EWS under BLC PMAY Component   | 7C278028<br>95032234 | 27-Feb-23 | 93   | 13  | 80   | 38   | 42   |
| 11 | Sangli   | Sangli- miraj- kupwad Municipal Council | Construction of 58/87/ 107 EWS under BLC PMAY Component  | 7C278028<br>95046039 | 18-Oct-23 | 107  | 20  | 87   | 29   | 58   |
| 12 | Sangli   | Sangli- miraj- kupwad Municipal Council | Construction of 82/ 118 EWS under BLC PMAY Component     | 7C278028<br>95039999 | 18-Oct-23 | 118  | 36  | 82   | 40   | 42   |
| 13 | Solapur  | Vairag Municipal Council                | Construction of 85/ 88/136 EWS under BLC PMAY Component  | 7C275621<br>24054036 | 18-Oct-23 | 136  | 48  | 88   | 3    | 85   |
|    |          |                                         |                                                          |                      |           | 3870 | 766 | 3104 | 1259 | 1845 |

#### SLSMC Appraisal:

In 40<sup>th</sup> SLSMC meeting Approval was given to 766 Dus in 13 BLC projects, However, this SLSMC recommends further curtailment of 1259 DUs in same 13 BLC projects as enlisted above for approval of the CSMC.

**Details of 4 AHP-PPP Projects with 489 DUs Proposed for Cancellation in 41<sup>st</sup> SLSMC held on 05<sup>th</sup> August 2025**

| Sr. No. | District   | City      | DPR Details                                                                                                | Implementing Agency                                          | Annexure ID          | CSMC Number & Date | No. of CSMC approved EWS DUs |
|---------|------------|-----------|------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------|----------------------|--------------------|------------------------------|
| 1       | Wardha     | Rajurwadi | Construction of 31 EWS & 07 LIG @ S.No.45 & 58, Mouza Rajurwadi Tal-Samudrapur, Dist- Wardha               | M/s AV Infratech in Partnership with Nagpur Board            | 7B278027020<br>02509 | 60th<br>30-03-2022 | 31                           |
| 2       | Ahmednagar | Parner    | Construction of 40 EWS & 53 LIG DUS at S.No. 3603 (P) & 3610 (P) of Vil : & Tal:Parner, Dist : Ahmednagar. | Shirish Shetiya Landmarks in Partnership with Nashik Board   | 7B275583206<br>29448 | 57th<br>23/12/2021 | 40                           |
| 3       | Jalgaon    | Amalner   | Construction of 193 EWS (146 EWS & 47 LIG) DUS under AHP-PPP at Gat No.1293/1& 1293/2(P), Amalner.         | Gohil Builders & Developers in Partnership with Nashik Board | 7B278026566<br>29476 | 57th<br>23/12/2021 | 73                           |
| 4       | Jalgaon    | Pachora   | Construction of 345 EWS at S.No.108, At Pachora, Dist- Jalgaon                                             | M/s Sahyadri Construction Nashik Board                       | 7B278026606<br>29481 | 60th<br>30/03/2022 | 345                          |
|         |            |           |                                                                                                            |                                                              |                      | <b>Total</b>       | <b>489</b>                   |

**SLSMC Appraisal:**

- SLSMC recommends cancellation of 4 AHP-PPP projects with 489 DUs for approval of the CSMC.
- Project Fund has not been disbursed to above AHP-PPP projects.

**Details of 11 AHP and AHP-JV Projects with sanctioned 28,250 DUs Proposed for Curtailment of 17,767 DUs in 41<sup>st</sup> SLSMC held on 05<sup>th</sup> August 2025**

| Sr. No. | District | City               | DPR Details                                                                                                                                                                                      | Implementing Agency                                                                              | CSMC Number & Date | Sanctioned EWS Dus | Curtailment Proposed EWS Dus | No. of Revised EWS Dus |
|---------|----------|--------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------|--------------------|--------------------|------------------------------|------------------------|
| 1       | Solapur  | Solapur            | Construction of 3710 EWS Tenements under AHP under PMAY on private land bearing S. No. S.No.67/1/A/1, 67/2/A/1, 67/3, 69/1/A Majarewadi, Tal- North Solapur, District-Solapur, State-Maharashtra | Prime Developer and Maharashtra Housing Development Corporation Limited                          | 46th<br>29-08-2019 | 3710               | 2411                         | 1299                   |
| 2       | Solapur  | Solapur            | Construction of 5653 EWS Tenements and 1312 LIG Tenements under AHP under PMAY on private land bearing S. No. 420/A/8, Tal- North Solapur, Dist.- Solapur, State-Maharashtra.                    | Rajlaxmi Developers and Maharashtra Housing Development Corporation Limited                      | 46th<br>29-08-2019 | 5653               | 3674                         | 1979                   |
| 3       | Nagpur   | Waghdhara, Hingana | Construction of 2358 EWS Ts under AHP under PMAY on private land bearing S. No 95/1 & 95/2 at Waghadhara, Tal- Hingana, Dist.- Nagpur, State-Maharashtra.                                        | M/s. SWASTIK HOMES & INFRASTRUCTURES in JV with Maharashtra Housing Development Corporation Ltd. | 53rd<br>22-02-2021 | 2358               | 1532                         | 826                    |
| 4       | Nagpur   | Wanadongri         | Revised Construction on 66 to 222 EWS Tenements on land Beraing S.No.274 & 275 at Wandongari Dist.Nagpur (As per developer price)                                                                | M/s Pushkar Homes Nagpur Joint Venture with Maha Housing Dev.Corp Ltd (Developer Share)          | 53rd<br>22-02-2021 | 222                | 144                          | 78                     |
| 5       | Nagpur   | Wanadongri         | Revised Construction on 383 to 608 EWS & 824 to 924 LIG Tenements on land Beraing S.No.274 & 275 at Wandongari Dist.Nagpur                                                                       | M/s Pushkar Homes Nagpur Joint Venture with Maha Housing Dev.Corp Ltd (PMAY Share)               | 53rd<br>22-02-2021 | 608                | 395                          | 213                    |

|                         |        |                  |                                                                                                                                                                                                              |                                                                                         |                     |              |              |              |
|-------------------------|--------|------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------|---------------------|--------------|--------------|--------------|
| 6                       | Nagpur | Bhilgaon Kamathi | Construction of 4088 EWS Tenements and 1472 LIG Tenements under AHP under PMAY on private land bearing S. No 51,52 at Khairi and S. No. 59/2, 60 at Bhilgaon, Tal- Kamtee, Dist.- Nagpur, State-Maharashtra. | M/s. Sandesh Homes. In JV with Maharashtra Housing Development Corporation Ltd.         | 53rd<br>22-02-2021  | 4038         | 2624         | 1414         |
| 7                       | Thane  | Titwala, Kalyan  | Construction of 1848 EWS Tenements and 1167 LIG Tenements under AHP under PMAY on private land bearing S. No 42/1, 239, 240 at Titwala, Tal- Kalyan, Dist.- Thane, State-Maharashtra                         | M/s. Mahaganpati Developers in JV with Maharashtra Housing Development Corporation Ltd. | 53rd<br>22-02-2021  | 833          | 541          | 292          |
| 8                       | Satara | Khandala         | Revised Construction on 15064 to 9479 EWS at Gut No. 597/1, 598, 599, 601, 611, 613, 614, 618, 619, 625, 627, 628/1, 629, 639, 640, 641 at Khandala Tq Khandala Dist Satara                                  | M/s Siddhi Properties, Pune Joint Venture with Maha Housing Dev.Corp Ltd                | 53rd<br>22-Feb-2021 | 9479         | 6161         | 3318         |
| 9                       | Nagpur | Nagpur           | AHP for 308 EWS houses on Khasara No. 43, 44/2 at Wathoda, Nagpur city                                                                                                                                       | NMRDA                                                                                   | 17th<br>20-12-2016  | 308          | 44           | 264          |
| 10                      | Nagpur | Nagpur           | 1024 EWS houses Kh. No. 12/1-2-3 Mouza Wanjri, Sangharsh Nagar, Near Automotive Square, Nagpur, Maharashtra.                                                                                                 | NMRDA                                                                                   | 17th<br>20-12-2016  | 960          | 195          | 765          |
| 11                      | Nashik | Kamthwade Nashik | Construction of 90 EWS + 72 LIG on S.No 1/2 Kamathwade, Nashik                                                                                                                                               | M/s Shreemangal Construction in partnership with Nashik Board                           | 53rd<br>22-02-2021  | 81           | 46           | 35           |
| <b>SLSMC Appraisal:</b> |        |                  |                                                                                                                                                                                                              |                                                                                         | <b>Total</b>        | <b>28250</b> | <b>17767</b> | <b>10483</b> |

- SLSMC recommends curtailment of 17767 DUs of 11 AHP-JV, AHP & AHP-PPP projects to the CSMC.
- However, enlisted 8 projects of AHP-JV by Maha-Housing Development Corporation are proposed for curtailment due to lack of beneficiaries and physical completion of project will not be possible by 31st December 2025, i.e. Completion of Mission period for PMAY(U) scheme.
- It is instructed that the 1st installment of subsidy is to be recovered from project proponent with interest as per curtailment of proposed Dus.

# Details of 104 Beneficiary Modification requests in 2 AHP projects proposed in 41<sup>st</sup> SLSCMC held on 05<sup>th</sup> August 2025

| Sr. No | Distri ct | City     | Annexu re ID             | CSMC Date      | Name of attached Beneficiary which needs to be removed | Gender | Cast / Category | Beneficiary Code        | Survey Code | Reason for Removal         | Name of Beneficiary which needs to be Attached | Survey Code |
|--------|-----------|----------|--------------------------|----------------|--------------------------------------------------------|--------|-----------------|-------------------------|-------------|----------------------------|------------------------------------------------|-------------|
| 1      | Thane     | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Aanchal Vishwajeet Thakur                              | Female | General         | 0227802789<br>728548027 | 7285480     | Beneficiary not interested | Chandra Dave                                   | 7351234     |
| 2      | Thane     | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Aashwini Somanath Lendave                              | Female | General         | 0227802789<br>734779942 | 7347799     | Beneficiary not interested | Brajelal Ram Sankar                            | 7363416     |
| 3      | Thane     | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | abhishek Nikamal gupta                                 | Male   | General         | 0227802789<br>722347839 | 7223478     | Beneficiary not interested | Shiv Devi                                      | 7362836     |
| 4      | Thane     | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Adarsh Yadav                                           | Male   | General         | 0227802789<br>736218740 | 7362187     | Beneficiary not interested | Diya Santosh Landge                            | 7362692     |
| 5      | Thane     | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | ADEP RAJKUMAR KRISHNA                                  | Male   | General         | 0227802789<br>736643348 | 7366433     | Beneficiary not interested | Chotelal vishvakarma                           | 7366947     |
| 6      | Thane     | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Afsana Ziyaal Haque                                    | Female | General         | 0227802789<br>736762262 | 7367622     | Beneficiary not interested | Sudha Vimal                                    | 7375131     |
| 7      | Thane     | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Ajay Kumar Radheshyam Mourya                           | Male   | General         | 0227802789<br>736762623 | 7367626     | Beneficiary not interested | Abhishek vimal                                 | 7372434     |
| 8      | Thane     | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Ajay Laxman Kalekar                                    | Male   | General         | 0227802789<br>735781645 | 7357816     | Beneficiary not interested | Shankar Chilkewar                              | 7374940     |
| 9      | Thane     | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Ajay Prasad                                            | Male   | General         | 0227802789<br>736694150 | 7366941     | Beneficiary not interested | Badami                                         | 7377052     |
| 10     | Thane     | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Akash                                                  | Male   | General         | 0227802789<br>736762727 | 7367627     | Beneficiary not interested | Kamlesh Yadav                                  | 7377964     |
| 11     | Thane     | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Akash Navanath Pasalkar                                | Male   | General         | 0227802789<br>736408228 | 7364082     | Beneficiary not interested | Anita Pal                                      | 7379395     |

|    |       |          |                          |                |                                      |      |         |                         |         |                               |                                   |         |
|----|-------|----------|--------------------------|----------------|--------------------------------------|------|---------|-------------------------|---------|-------------------------------|-----------------------------------|---------|
| 12 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Akhilleshkumar<br>Shivlal Gupta      | Male | General | 0227802789<br>736387852 | 7363878 | Beneficiary<br>not interested | Suvarna<br>sonawane               | 7379463 |
| 13 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Akshay kailas<br>sonwane             | Male | General | 0227802789<br>716418124 | 7164181 | Beneficiary<br>not interested | Neeraj                            | 7382017 |
| 14 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Akshaykumar<br>Hanuman Bhosale       | Male | General | 0227802789<br>736387958 | 7363879 | Beneficiary<br>not interested | Santosh Jadhav                    | 7382049 |
| 15 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Alok Ashok Das                       | Male | General | 0227802789<br>736408593 | 7364085 | Beneficiary<br>not interested | Gudiya rahul<br>Mishra            | 7385368 |
| 16 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Amit Keshav Yadav                    | Male | General | 0227802789<br>736388079 | 7363880 | Beneficiary<br>not interested | soniya devi<br>muraka             | 7385568 |
| 17 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Amit kumar                           | Male | General | 0227802789<br>719003782 | 7190037 | Beneficiary<br>not interested | Himanshu<br>muraka                | 7385392 |
| 18 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Amit Singh                           | Male | General | 0227802789<br>734865184 | 7348651 | Beneficiary<br>not interested | Vishal Laxman<br>Bharti           | 7390512 |
| 19 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Amol Vijay Puri                      | Male | General | 0227802789<br>736405771 | 7364057 | Beneficiary<br>not interested | priyanka Shankar<br>puri          | 7390453 |
| 20 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Anand Kumar                          | Male | General | 0227802789<br>736408691 | 7364086 | Beneficiary<br>not interested | Krishna satpute                   | 7390411 |
| 21 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Anand Kumar<br>Shyamshankar<br>Singh | Male | General | 0227802789<br>736610357 | 7366103 | Beneficiary<br>not interested | Garai Shubham<br>samir            | 7392421 |
| 22 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Anand Sujeet<br>Gupta                | Male | General | 0227802789<br>736224894 | 7362248 | Beneficiary<br>not interested | Venkatesh<br>Shivram<br>chavhan   | 7392454 |
| 23 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | ANANDA<br>BALASAHEB<br>PANASKAR      | Male | General | 0227802789<br>736262430 | 7362624 | Beneficiary<br>not interested | Anand Ramanna<br>Waghmare         | 7392399 |
| 24 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Aniket Ashok<br>Shelar               | Male | General | 0227802789<br>729280186 | 7292801 | Beneficiary<br>not interested | Manojkumar<br>Rajnarayanan<br>sah | 7393002 |

|      |       |          |                          |                |                                        |        |         |                         |         |                               |                                               |         |
|------|-------|----------|--------------------------|----------------|----------------------------------------|--------|---------|-------------------------|---------|-------------------------------|-----------------------------------------------|---------|
| 25   | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Aniket Ekanath<br>Topale               | Male   | General | 0227802789<br>735293426 | 7352934 | Beneficiary<br>not interested | Kusum Jaiswar /<br>Ashish Jaiswar             | 7394839 |
| 26   | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Anilkumar Vijay<br>Yadav               | Male   | General | 0227802789<br>736408798 | 7364087 | Beneficiary<br>not interested | Rishab Abhiram<br>Singh                       | 7397109 |
| -27- | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | ANITA.PAL                              | Female | General | 0227802789<br>737939583 | 7379395 | Beneficiary<br>not interested | Shivprakash<br>Yadav                          | 7394847 |
| 28   | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Anita Phoolchand<br>Kesharwani         | Female | General | 0227802789<br>736349989 | 7363499 | Beneficiary<br>not interested | Vijay Shree<br>Shivpoojan Saroj               | 7397111 |
| 29   | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Anita Sunil<br>Chandan                 | Female | General | 0227802789<br>736230176 | 7362301 | Beneficiary<br>not interested | Sanjana<br>Satyendra<br>vishwakarma           | 7397110 |
| 30   | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Anjali Sandeep<br>Chaudhari            | Female | General | 0227802789<br>736408916 | 7364089 | Beneficiary<br>not interested | Manoj prakash<br>Gupta                        | 7397106 |
| 31   | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Anju Rajanish<br>Kumar Jayswal         | Female | General | 0227802789<br>736388155 | 7363881 | Beneficiary<br>not interested | kamala ramraj gin                             | 7397102 |
| 32   | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | ANNAPURNA<br>KRISHNA BILLA             | Female | General | 0227802789<br>735293856 | 7352938 | Beneficiary<br>not interested | Baboo Harijan                                 | 7397100 |
| 33   | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Annaram<br>Satyanarayan<br>Guttula     | Male   | General | 0227802789<br>736400463 | 7364004 | Beneficiary<br>not interested | Swamy<br>Dayanand<br>Surendra                 | 7353083 |
| 34   | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Anup Kumar<br>Phoolchand<br>Kesharwani | Male   | General | 0227802789<br>736431521 | 7364315 | Beneficiary<br>not interested | Munnalal Patel                                | 7354736 |
| 35   | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Apoorva Ramesh<br>Injapuri             | Female | General | 0227802789<br>735781842 | 7357818 | Beneficiary<br>not interested | Sunita Devi Singh                             | 7357876 |
| 36   | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Aradhna Ajay<br>Maurya                 | Female | General | 0227802789<br>736762987 | 7367629 | Beneficiary<br>not interested | Vishal<br>Phoolchand<br>Kesharwani /<br>Anita | 7363499 |
| 37   | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Archana Kumari                         | Female | General | 0227802789<br>736224692 | 7362246 | Beneficiary<br>not interested | Rambahadur<br>Jagdish Prasad<br>Yadav         | 7363875 |

|    |       |          |                          |                |                                       |        |         |                         |         |                               |                                       |         |
|----|-------|----------|--------------------------|----------------|---------------------------------------|--------|---------|-------------------------|---------|-------------------------------|---------------------------------------|---------|
| 38 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Arjun Prasad                          | Male   | General | 0227802789<br>736694266 | 7366942 | Beneficiary<br>not interested | Indrasen<br>Khemchand Bari            | 7363853 |
| 39 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Arti Santosh Kirtane                  | Female | General | 0227802789<br>736405878 | 7364058 | Beneficiary<br>not interested | Vivekdhara<br>Ravindradhar<br>Dwivedi | 7363847 |
| 40 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Arvind Nathulaji<br>Rawal             | Male   | General | 0227802789<br>735471335 | 7354713 | Beneficiary<br>not interested | Pushpendra<br>Dwivedi                 | 7378009 |
| 41 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Ashish Bharat<br>Bansode              | Male   | General | 0227802789<br>736409115 | 7364091 | Beneficiary<br>not interested | Phoolchand<br>Amrutlal<br>Kesarwani   | 7363864 |
| 42 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | ASHISH KUMAR<br>PANDEY                | Male   | General | 0227802789<br>736266554 | 7362665 | Beneficiary<br>not interested | Rammoorat<br>Aanhi Yadav              | 7363871 |
| 43 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Ashish Lallan<br>Verma                | Male   | General | 0227802789<br>735420468 | 7354204 | Beneficiary<br>not interested | Shashikant<br>Mishra                  | 7363432 |
| 44 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Ashish<br>Samarbahadur<br>Vishwakarma | Male   | General | 0227802789<br>736224580 | 7362245 | Beneficiary<br>not interested | Rajesh Prakash<br>Mestri              | 7363876 |
| 45 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Ashok                                 | Male   | General | 0227802789<br>736224477 | 7362244 | Beneficiary<br>not interested | Sonu Kesarwani                        | 7363858 |
| 46 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | ashok kumar                           | Male   | General | 0227802789<br>716879938 | 7168799 | Beneficiary<br>not interested | Anand singh                           | 7366103 |
| 47 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Ashwini Santosh<br>Kulkarni           | Female | General | 0227802789<br>736409375 | 7364093 | Beneficiary<br>not interested | Malti Devi                            | 7372510 |
| 48 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Ashwini Sudhir<br>Lokre               | Female | General | 0227802789<br>736230022 | 7362300 | Beneficiary<br>not interested | Sachin Joshi                          | 7375124 |
| 49 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Avinash Paras<br>Vishwakarma          | Male   | General | 0227802789<br>736350657 | 7363506 | Beneficiary<br>not interested | Rabindra Behera                       | 7372545 |
| 50 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Bablu Gupta                           | Male   | General | 0227802789<br>723432020 | 7234320 | Beneficiary<br>not interested | Prakash singh<br>chouhan              | 7374933 |

|    |       |          |                          |                |                                         |        |         |                         |         |                               |                                 |         |
|----|-------|----------|--------------------------|----------------|-----------------------------------------|--------|---------|-------------------------|---------|-------------------------------|---------------------------------|---------|
| 51 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | BADAMI                                  | Female | General | 0227802789<br>737705219 | 7377052 | Beneficiary<br>not interested | Anupama<br>Chandrakant<br>Singh | 7374915 |
| 52 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | BALAJI SAMBHAJI<br>PANCHAL              | Male   | General | 0227802789<br>736646323 | 7366463 | Beneficiary<br>not interested | Ashok Kumawat                   | 7375179 |
| 53 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | BALIKA VITTHAL<br>GHODAKE               | Female | General | 0227802789<br>738413214 | 7384132 | Beneficiary<br>not interested | Sudhakar<br>Guntuka             | 7377066 |
| 54 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Balkishan Hemraj<br>Gupta               | Male   | General | 0227802789<br>731345120 | 7313451 | Beneficiary<br>not interested | Suraj Kumar                     | 7382042 |
| 55 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Balram<br>Purnachandra Dutta            | Male   | General | 0227802789<br>736400918 | 7364009 | Beneficiary<br>not interested | Nishikanta .B .<br>Das          | 7377996 |
| 56 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | BHAGYALAXMI<br>VENKATESHAM<br>VELDHANDI | Female | General | 0227802789<br>736267157 | 7362671 | Beneficiary<br>not interested | Sonu Belal                      | 7378038 |
| 57 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | BHAGYASHREE<br>KEDARI BILLA             | Female | General | 0227802789<br>735297963 | 7352979 | Beneficiary<br>not interested | Santosh Surajlal<br>gupta       | 7385533 |
| 58 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Bharat Kishor<br>Chaudhari              | Male   | General | 0227802789<br>736409481 | 7364094 | Beneficiary<br>not interested | Vilas Vyankati<br>sabne         | 7390511 |
| 59 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Bharati Manoj<br>Pawar                  | Female | General | 0227802789<br>736694317 | 7366943 | Beneficiary<br>not interested | Santosh venkati<br>sabne        | 7385537 |
| 60 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Bhumika Bhavesh<br>Patil                | Female | General | 0227802789<br>736409551 | 7364095 | Beneficiary<br>not interested | Balika ghodake                  | 7384132 |
| 61 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Brajelal Ram<br>Sankar                  | Male   | General | 0227802789<br>736341679 | 7363416 | Beneficiary<br>not interested | Ramashankar<br>ramadhar Tiwari  | 3663681 |
| 62 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | CHANDANI<br>KUMARI                      | Female | General | 0227802789<br>736267653 | 7362676 | Beneficiary<br>not interested | Srinivas<br>Premebatla          | 7385570 |
| 63 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Chandra Dave                            | Female | General | 0227802789<br>735123451 | 7351234 | Beneficiary<br>not interested | Laitha Pambatta                 | 7385414 |

|    |       |          |                          |                |                                        |        |         |                         |         |                               |                                |         |
|----|-------|----------|--------------------------|----------------|----------------------------------------|--------|---------|-------------------------|---------|-------------------------------|--------------------------------|---------|
| 64 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Chandrakant Balaji<br>Rachewar         | Male   | General | 0227802789<br>736401070 | 7364010 | Beneficiary<br>not interested | Prince singh                   | 7394845 |
| 65 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Chandrakant<br>Bhalguram Mane          | Male   | General | 0227802789<br>734825344 | 7348253 | Beneficiary<br>not interested | Rajesh sahani                  | 7390467 |
| 66 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Chandrakant<br>Raghunath<br>Deshmukh   | Male   | General | 0227802789<br>735309259 | 7353092 | Beneficiary<br>not interested | Kishan Kumar<br>sahani         | 7390408 |
| 67 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | chandrakant<br>paramathma<br>kuchana   | Male   | General | 0227802789<br>718361050 | 7183610 | Beneficiary<br>not interested | Jyoti Laji Yadav               | 7274250 |
| 68 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Chandravati Dinesh<br>dubey            | Female | General | 0227802789<br>727060415 | 7270604 | Beneficiary<br>not interested | Ramanand<br>Pandiya            | 7392443 |
| 69 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Chandrika                              | Male   | General | 0227802789<br>736694648 | 7366946 | Beneficiary<br>not interested | Praveen sadu<br>Shetty         | 7392442 |
| 70 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Chandrika<br>Asharfeelal Gaoud         | Female | General | 0227802789<br>736401283 | 7364012 | Beneficiary<br>not interested | Pradeep                        | 7392441 |
| 71 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Chandrika L. Bhatt                     | Female | General | 0227802789<br>736610035 | 7366100 | Beneficiary<br>not interested | Suraj yadav                    | 7393000 |
| 72 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Chaturbhuwan<br>Kailash<br>Vishwakarma | Male   | General | 0227802789<br>433869944 | 4338699 | Beneficiary<br>not interested | Sandeep<br>Omprakash<br>Sharma | 7392999 |
| 73 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Chiranjeevi Kishan<br>Mangalarp        | Male   | General | 0227802789<br>736216215 | 7362162 | Beneficiary<br>not interested | Neha Ashok<br>Dugad            | 7394844 |
| 74 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Chotela Shivbakh<br>Vishwakarma        | Male   | General | 0227802789<br>736694738 | 7366947 | Beneficiary<br>not interested | Rekha jadhav                   | 7394846 |
| 75 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Dattatray Dhanraj<br>Gosavi            | Male   | General | 0227802789<br>736412186 | 7364121 | Beneficiary<br>not interested | Jitesh Premji<br>Chouhan       | 7362704 |
| 76 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Dattatray Sanjay<br>Pawar              | Male   | General | 0227802789<br>734924344 | 7349243 | Beneficiary<br>not interested | Chandani<br>Kumari             | 7362676 |

|    |       |          |                          |                |                                      |        |         |                         |         |                               |                                  |         |
|----|-------|----------|--------------------------|----------------|--------------------------------------|--------|---------|-------------------------|---------|-------------------------------|----------------------------------|---------|
| 77 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Deepak Ashok<br>Shrivastav           | Male   | General | 0227802789<br>736388263 | 7363882 | Beneficiary<br>not interested | Ganesh Roy                       | 7362695 |
| 78 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Deepak Manoj<br>Pawar                | Male   | General | 0227802789<br>736406025 | 7364060 | Beneficiary<br>not interested | Aabhijeet<br>Chaphekar           | 7372494 |
| 79 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Deepakkumar<br>Yogendra Yadav        | Male   | General | 0227802789<br>736215984 | 7362159 | Beneficiary<br>not interested | chaganlal Mali                   | 7372501 |
| 80 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Deepmala<br>Umeshkumar<br>Kesharwani | Female | General | 0227802789<br>738200563 | 7382005 | Beneficiary<br>not interested | Vijay Chavan /<br>snehal chavan  | 7379466 |
| 81 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Devid Munna Gupta                    | Male   | General | 0227802789<br>736352183 | 7363521 | Beneficiary<br>not interested | Lalit kumar mali                 | 7390412 |
| 82 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Dharmendra<br>Pandey                 | Male   | General | 0227802789<br>736384631 | 7363846 | Beneficiary<br>not interested | Reeta Brijesh<br>Jha/ Aditya     | 7381984 |
| 83 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Dhiraj Kanayya<br>Tipati             | Male   | General | 0227802789<br>736401378 | 7364013 | Beneficiary<br>not interested | Saroj Harinath<br>Tiwari         | 7382050 |
| 84 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Dilip Suthar                         | Male   | General | 0227802789<br>736060070 | 7360600 | Beneficiary<br>not interested | Neeraj<br>Rajbahadur<br>Agrahari | 7382019 |
| 85 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Dinesh Kishor<br>Sakat               | Male   | General | 0227802789<br>736385054 | 7363850 | Beneficiary<br>not interested | Deepmala<br>kesarwani            | 7382005 |
| 86 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Dinesh Rajesh<br>Singh               | Male   | General | 0227802789<br>735421859 | 7354218 | Beneficiary<br>not interested | Amar Chandulal<br>Gondhale       | 7381986 |
| 87 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Disha Ganesh Bura                    | Female | General | 0227802789<br>735782619 | 7357826 | Beneficiary<br>not interested | Rajendra Pitekar                 | 7384145 |
| 88 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | DIVYA SANTOSH<br>LANDGE              | Female | General | 0227802789<br>736269269 | 7362692 | Beneficiary<br>not interested | Sachin yadav                     | 7385523 |
| 89 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Durgesh Awadhesh<br>Dwivedi          | Male   | General | 0227802789<br>736763165 | 7367631 | Beneficiary<br>not interested | Niraj Jha                        | 7385448 |

|     |       |          |                          |                |                                   |        |         |                         |         |                               |                                 |         |
|-----|-------|----------|--------------------------|----------------|-----------------------------------|--------|---------|-------------------------|---------|-------------------------------|---------------------------------|---------|
| 90  | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Durvash Devendra<br>Indulkar      | Male   | General | 0227802789<br>736412989 | 7364129 | Beneficiary<br>not interested | Barasati yadav                  | 7384133 |
| 91  | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | GANESH DEEPAK<br>BALLAL           | Male   | General | 0227802789<br>736269422 | 7362694 | Beneficiary<br>not interested | Sanjoo Devi                     | 7390483 |
| 92  | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | GANESH KUMAR<br>SUTTA ROY         | Male   | General | 0227802789<br>736269589 | 7362695 | Beneficiary<br>not interested | Rakesh Kumar<br>Jaiswal         | 7385473 |
| 93  | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Ganesh Shankar<br>Fulzad          | Male   | General | 0227802789<br>736224266 | 7362242 | Beneficiary<br>not interested | Pravin Nagendra<br>Kumar Mishra | 7390809 |
| 94  | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Gayatri Pandey                    | Female | General | 0227802789<br>736413833 | 7364138 | Beneficiary<br>not interested | Anil Kumar Bind                 | 7390306 |
| 95  | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Geeta devi                        | Female | General | 0227802789<br>728031760 | 7280317 | Beneficiary<br>not interested | Kishor Sambhaji<br>sahjarav     | 7390409 |
| 96  | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Geeta somdatt giri                | Female | General | 0227802789<br>729279339 | 7292793 | Beneficiary<br>not interested | Jayahind sahani                 | 7392423 |
| 97  | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Gita Devi                         | Female | General | 0227802789<br>736219537 | 7362195 | Beneficiary<br>not interested | Nirmala<br>Gangasagar<br>Mishra | 7390445 |
| 98  | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Gokul Giri                        | Male   | General | 0227802789<br>736414248 | 7364142 | Beneficiary<br>not interested | veenu Kumar<br>Mishra           | 7390500 |
| 99  | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Gopal Bechan<br>Mahto             | Male   | General | 0227802789<br>736223456 | 7362234 | Beneficiary<br>not interested | Kanchan Ashish<br>Pandey        | 7392436 |
| 100 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Gopal Raju Shrimal                | Male   | General | 0227802789<br>735782743 | 7357827 | Beneficiary<br>not interested | Sachin Chavan                   | 7392449 |
| 101 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Gopal ramshankar<br>nishad        | Male   | General | 0227802789<br>717111422 | 7171114 | Beneficiary<br>not interested | Mamta Rajesh<br>kumar Rao       | 7392998 |
| 102 | Thane | Bhiwandi | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Gopal Trivedi<br>Kamalesh Trivedi | Male   | General | 0227802789<br>735298619 | 7352986 | Beneficiary<br>not interested | Subhash Ajit<br>Thakur          | 7394841 |

|         |            |            |                          |                |                           |        |         |                         |         |                               |                          |         |
|---------|------------|------------|--------------------------|----------------|---------------------------|--------|---------|-------------------------|---------|-------------------------------|--------------------------|---------|
| 10<br>3 | Thane      | Bhiwandi   | 7B2780<br>278962<br>9549 | 30/03/20<br>22 | Gudia Kamalakant<br>Dubey | Female | General | 0227802789<br>736401960 | 7364019 | Beneficiary<br>not interested | Priya Bharat<br>Singh    | 7397108 |
| 10<br>4 | Chandrapur | Chandrapur | 7B2780<br>272200<br>0631 | 23/08/20<br>17 | Manisha Anand<br>Rathod   | Female | General | 0227541560<br>733847645 | 7338476 | Wrong<br>Attachment           | Savita Ishvar<br>Kothale | 7338470 |

**SLSMC Appraisal:**

SLSMC recommends 104 Beneficiary Modification requests in 2 AHP projects for approval of the CSMC.

**Details of 131 Beneficiary Deletion Requests in 10 AHP Projects Proposed in 41<sup>st</sup> SLSCMC held on 05<sup>th</sup> August 2025**

| Sr. No. | District | City      | Annexure ID          | CSMC Date  | Name of attached Beneficiary which needs to be removed | Gender | Cast / Category | Beneficiary Code        | Survey Code | Reason for Removal               |
|---------|----------|-----------|----------------------|------------|--------------------------------------------------------|--------|-----------------|-------------------------|-------------|----------------------------------|
| 1       | Thane    | Ambernath | 7B27802793<br>629713 | 25/06/2018 | Ghanshyam<br>Kamlaprasad Gupta                         | Male   | General         | 02278027937187<br>87236 | 7187872     | Wrongly<br>attached              |
| 2       | Thane    | Ambernath | 7B27802793<br>003001 | 25/06/2018 | Sangeeta Ramesh<br>Gupta                               | Female | General         | 02278027937201<br>83468 | 7201834     | Wrongly<br>attached              |
| 3       | Thane    | Gotheghar | 7B27802787<br>629948 | 28/04/2016 | SHRUTI<br>SACHIDANAND<br>PANDEY                        | Female | General         | 02278027877361<br>28868 | 7361288     | Wrongly<br>attached              |
| 4       | Thane    | Shirdhon  | 7B27802790<br>629989 | 28/04/2016 | AARTI ASHOK<br>SHIRKE                                  | Female | General         | 02278027907392<br>59032 | 7392590     | Wrongly<br>attached              |
| 5       | Thane    | Gotheghar | 7B27802787<br>629948 | 28/04/2016 | Pratiksha Amol<br>Sankpal                              | Female | General         | 02278027877390<br>61511 | 7390615     | Wrongly<br>attached              |
| 6       | Thane    | Gotheghar | 7B27802787<br>629948 | 28/04/2016 | Satish Baburao<br>Chaudhari                            | Male   | General         | 02278027877391<br>05027 | 7391050     | Wrongly<br>attached              |
| 7       | Thane    | Bhandarli | 7B27802787<br>629947 | 28/04/2016 | Narayan Dnyaneshwar<br>Gosavi                          | Male   | General         | 02278027877395<br>08627 | 7395086     | Wrongly<br>attached              |
| 8       | Thane    | Bhandarli | 7B27802787<br>629947 | 28/04/2016 | PRIYANKA<br>PRASHANT<br>GOTMARE                        | FEMALE | General         | 02278027877336<br>55724 | 7336557     | Beneficiary<br>not<br>Interested |
| 9       | Thane    | Bhandarli | 7B27802787<br>629947 | 28/04/2016 | MISBA ABDUL<br>MAJEED                                  | FEMALE | General         | 02278027877347<br>39131 | 7347391     | Beneficiary<br>not<br>Interested |
| 10      | Thane    | Bhandarli | 7B27802787<br>629947 | 28/04/2016 | SHIVAJI PANDITRAO<br>NAIK                              | MALE   | General         | 02278027877390<br>37032 | 7390370     | Beneficiary<br>not<br>Interested |
| 11      | Thane    | Bhandarli | 7B27802787<br>629947 | 28/04/2016 | SONALI KISAN DESAI                                     | FEMALE | General         | 02278027877391<br>06464 | 7391064     | Beneficiary<br>not<br>Interested |
| 12      | Thane    | Bhandarli | 7B27802787<br>629947 | 28/04/2016 | CHANDRAKALA<br>CHANDRAKANT<br>GHADGE                   | FEMALE | General         | 02278027877391<br>09637 | 7391096     | Beneficiary<br>not<br>Interested |

|    |                     |           |                      |            |                                  |        |         |                         |         |                                  |
|----|---------------------|-----------|----------------------|------------|----------------------------------|--------|---------|-------------------------|---------|----------------------------------|
| 13 | Thane               | Bhandarli | 7B27802787<br>629947 | 28/04/2016 | DAVSHALA<br>BARIKRAO CHALAK      | FEMALE | General | 02278027877393<br>05182 | 7393051 | Beneficiary<br>not<br>Interested |
| 14 | Thane               | Bhandarli | 7B27802787<br>629947 | 28/04/2016 | PRAMOD RAMESH<br>TONE            | MALE   | General | 02278027877393<br>03427 | 7393034 | Beneficiary<br>not<br>Interested |
| 15 | Thane               | Bhandarli | 7B27802787<br>629947 | 28/04/2016 | SANDEEP ASHOK<br>CHAVAN          | MALE   | General | 02278027877391<br>48639 | 7391486 | Beneficiary<br>not<br>Interested |
| 16 | Thane               | Bhandarli | 7B27802787<br>629947 | 28/04/2016 | NARAYAN<br>DNYANESHWAR<br>GOSAVI | MALE   | General | 02278027877395<br>08627 | 7395086 | Beneficiary<br>not<br>Interested |
| 17 | Thane               | Bhandarli | 7B27802787<br>629947 | 28/04/2016 | UVARAJ NIVRITTI<br>LONDHE        | MALE   | General | 02278027877392<br>81842 | 7392818 | Beneficiary<br>not<br>Interested |
| 18 | Kalyan-<br>Dombivli | Khoni     | 7B27802790<br>629945 | 28/04/2016 | JAYANTHI<br>VYANKATESH IYYAR     | FEMALE | General | 02278027907392<br>64640 | 7392646 | Beneficiary<br>not<br>Interested |
| 19 | Kalyan-<br>Dombivli | Khoni     | 7B27802790<br>629945 | 28/04/2016 | JAYSHRI VIKRAM<br>MANE           | FEMALE | General | 02278027907391<br>63340 | 7391633 | Beneficiary<br>not<br>Interested |
| 20 | Kalyan-<br>Dombivli | Khoni     | 7B27802790<br>629945 | 28/04/2016 | VINAY ANANT<br>GOVALKAR          | MALE   | General | 02278027907397<br>05242 | 7397052 | Beneficiary<br>not<br>Interested |
| 21 | Kalyan-<br>Dombivli | Khoni     | 7B27802790<br>629945 | 28/04/2016 | RAMESH BABAN<br>RATHOD           | MALE   | General | 02278027907392<br>51585 | 7392515 | Beneficiary<br>not<br>Interested |
| 22 | Kalyan-<br>Dombivli | Khoni     | 7B27802790<br>629945 | 28/04/2016 | VIKAS KONDIBA<br>KHARAT          | MALE   | General | 02278027907392<br>51496 | 7392514 | Beneficiary<br>not<br>Interested |
| 23 | Kalyan-<br>Dombivli | Khoni     | 7B27802790<br>629945 | 28/04/2016 | JATIN KAMLAKAR<br>SHELAR         | MALE   | General | 02278027907391<br>35497 | 7391354 | Beneficiary<br>not<br>Interested |
| 24 | Kalyan-<br>Dombivli | Khoni     | 7B27802790<br>629945 | 28/04/2016 | SANA ABHISHEK<br>KAPOOR          | FEMALE | General | 02278027907395<br>31021 | 7395310 | Beneficiary<br>not<br>Interested |
| 25 | Kalyan-<br>Dombivli | Khoni     | 7B27802790<br>629945 | 28/04/2016 | ANIL RAMA SATHE                  | MALE   | General | 02278027907391<br>99852 | 7391998 | Beneficiary<br>not<br>Interested |

|    |                 |                     |                      |            |                                 |        |         |                         |         |                                  |
|----|-----------------|---------------------|----------------------|------------|---------------------------------|--------|---------|-------------------------|---------|----------------------------------|
| 26 | Kalyan-Dombivli | Khoni               | 7B27802790<br>629945 | 28/04/2016 | RAHUL DAULATRAM<br>MISHRA       | MALE   | General | 02278027907390<br>61155 | 7390611 | Beneficiary<br>not<br>Interested |
| 27 | Kalyan-Dombivli | Khoni               | 7B27802790<br>629945 | 28/04/2016 | KIRAN SUNIL<br>KHAIRAVKAR       | MALE   | General | 02278027907390<br>81639 | 7390816 | Beneficiary<br>not<br>Interested |
| 28 | Kalyan-Dombivli | Khoni               | 7B27802790<br>629945 | 28/04/2016 | RAJENDRA<br>SHAMRAO<br>VHANMANE | MALE   | General | 02278027907390<br>51966 | 7390519 | Beneficiary<br>not<br>Interested |
| 29 | Kalyan-Dombivli | Khoni               | 7B27802790<br>629945 | 28/04/2016 | PRITI RAVI SHIETE               | FEMALE | General | 02278027907391<br>23876 | 7391238 | Beneficiary<br>not<br>Interested |
| 30 | Kalyan-Dombivli | Khoni               | 7B27802790<br>629945 | 28/04/2016 | RASIKA RAJESH<br>UTEKAR         | FEMALE | General | 02278027907392<br>06676 | 7392066 | Beneficiary<br>not<br>Interested |
| 31 | Kalyan-Dombivli | Shirdhon            | 7B27802790<br>629989 | 28/04/2016 | ARUN GOVIND<br>SHINDE           | MALE   | General | 02278027907391<br>76297 | 7391762 | Beneficiary<br>not<br>Interested |
| 32 | Kalyan-Dombivli | Shirdhon            | 7B27802790<br>629989 | 28/04/2016 | SOMAVATI<br>CHAURASIYA          | FEMALE | General | 02278027907392<br>88643 | 7392886 | Beneficiary<br>not<br>Interested |
| 33 | Kalyan-Dombivli | Shirdhon            | 7B27802790<br>629989 | 28/04/2016 | MEENAKSHI<br>DEVAM GADAGE       | MALE   | General | 02278027907390<br>12767 | 7390127 | Beneficiary<br>not<br>Interested |
| 34 | Kalyan-Dombivli | Shirdhon            | 7B27802790<br>629989 | 28/04/2016 | SHUBHAM RAJESH<br>EGADE         | MALE   | General | 02278027907390<br>45850 | 7390458 | Beneficiary<br>not<br>Interested |
| 35 | Kalyan-Dombivli | Shirdhon            | 7B27802790<br>629989 | 28/04/2016 | BAJRANG TUKARAM<br>KOLEKAR      | MALE   | General | 02278027907392<br>51585 | 7390886 | Beneficiary<br>not<br>Interested |
| 36 | Kalyan-Dombivli | Shirdhon            | 7B27802790<br>629989 | 28/04/2016 | DAJBHAU SAHADU<br>THORAT        | MALE   | General | 02278027907392<br>51585 | 7392515 | Beneficiary<br>not<br>Interested |
| 37 | Kalyan-Dombivli | Shirdhon            | 7B27802790<br>629989 | 28/04/2016 | VIBHA DINESH<br>PANDYA          | FEMALE | General | 02278027907391<br>60834 | 7391608 | Beneficiary<br>not<br>Interested |
| 38 | Palghar         | Vasai-Virar<br>City | 7B27802785<br>002341 | 28/04/2016 | Zareena Zaheeruddin<br>Shaikh   | Female | General | 02278027857394<br>05893 | 7394058 | Beneficiary<br>Not<br>Interested |

|    |            |                  |                  |            |                                 |        |         |                       |         |                            |
|----|------------|------------------|------------------|------------|---------------------------------|--------|---------|-----------------------|---------|----------------------------|
| 39 | Palghar    | Vasai-Virar City | 7B27802785002341 | 28/04/2016 | Abhijit Dinesh Parave           | Male   | General | 0227802785738925793   | 7389257 | Beneficiary Not Interested |
| 40 | Thane      | Ambernath        | 7B27802793003001 | 25/06/2018 | Pravin Prakash Gosavi           | Male   | General | 0227802793719187430   | 7191874 | Wrongly attached           |
| 41 | Thane      | Ambernath        | 7B27802793003001 | 25/06/2018 | Priyanka Suresh kamble          | Female | General | 0227802793722855535   | 7228555 | Wrongly attached           |
| 42 | Solapur    | Barshi           | 7B27802855001303 | 26/03/2018 | Ashwini Mohan Khaikhe           | Female | General | 0227802855731710588   | 7317105 | Financial Issue            |
| 43 | Thane      | Ambernath        | 7B27802793003001 | 25/06/2018 | Nitin babaji Chaugule           | Male   | General | 0227802793724169063   | 7241690 | Wrongly attached           |
| 44 | Chandrapur | Dewada           | 7B27802722629486 | 23/12/2021 | MANISHA VINOD SATPUTE           | Female | General | 0227802722730427658   | 7304276 | Wrongly attached           |
| 45 | Solapur    | Solapur          | 7B27802856629516 | 30/03/2022 | GANESH MOHAN CHAVAN             | Male   | General | '0227802856716921285' | 7169212 | Not Interested             |
| 46 | Solapur    | Solapur          | 7B27802856629516 | 30/03/2022 | AMIT ANIL GAIKWAD               | Male   | General | '0227802856716921492' | 7169214 | Not Interested             |
| 47 | Solapur    | Solapur          | 7B27802856629516 | 30/03/2022 | PRIYANKA GANESH NANVARE         | Female | General | '0227802856728214932' | 7282149 | Not Interested             |
| 48 | Solapur    | Solapur          | 7B27802856629516 | 30/03/2022 | SHOBHA BHIMASHANKAR DHAPPADHULE | Female | General | '0227802856727766053' | 7277660 | Not Interested             |
| 49 | Solapur    | Solapur          | 7B27802856629516 | 30/03/2022 | NARESH MAHADEV MOHITE           | Male   | General | '0227802856716991835' | 7169918 | Not Interested             |
| 50 | Solapur    | Solapur          | 7B27802856629516 | 30/03/2022 | KASTURI SHRIKANT HUMNABADKAR    | Female | General | '0227802856716891975' | 7168919 | Not Interested             |
| 51 | Solapur    | Solapur          | 7B27802856629516 | 30/03/2022 | BHARATI PRABHAKAR TOGGI         | Female | General | '0227802856727765895' | 7277658 | Not Interested             |
| 52 | Solapur    | Solapur          | 7B27802856629516 | 30/03/2022 | ASHWINI ASHOK KHANDEKAR         | Female | General | '0227802856717011711' | 7170117 | Not Interested             |
| 53 | Solapur    | Solapur          | 7B27802856629516 | 30/03/2022 | PRADNYA NITIN POWAR             | Female | General | '0227802856717011264' | 7170112 | Not Interested             |
| 54 | Solapur    | Solapur          | 7B27802856629516 | 30/03/2022 | RAVI LAXMAN CHOUGULE            | Male   | General | '0227802856717056594' | 7170565 | Not Interested             |

|    |         |         |                      |            |                                       |        |         |                           |         |                   |
|----|---------|---------|----------------------|------------|---------------------------------------|--------|---------|---------------------------|---------|-------------------|
| 55 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | ASHA KRUSHNAT<br>KEKADE               | Female | General | '02278028567170<br>09383' | 7170093 | Not<br>Interested |
| 56 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | VIJAYALAXMI VIKAS<br>MATHPATI         | Female | General | '02278028567169<br>43612' | 7169436 | Not<br>Interested |
| 57 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | POOJA SATISH<br>JADHAV                | Female | General | '02278028567169<br>66457' | 7169664 | Not<br>Interested |
| 58 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | SHANKAR RAMDAS<br>SHITOLE             | Male   | General | '02278028567169<br>68954' | 7169689 | Not<br>Interested |
| 59 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | SANGITA BABU<br>SUTAR                 | Female | General | '02278028567169<br>96597' | 7169965 | Not<br>Interested |
| 60 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | VISHWANATH<br>SANGMESHWAR<br>KONAPURE | Male   | General | '02278028567168<br>89477' | 7168894 | Not<br>Interested |
| 61 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | VINAYAK SAMADHAN<br>MHAMANE           | Male   | General | '02278028567168<br>89848' | 7168898 | Not<br>Interested |
| 62 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | RUBINA DASTGIR<br>JAMADAR             | Female | General | '02278028567278<br>04018' | 7278040 | Not<br>Interested |
| 63 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | VIJAYA SHIVAJI<br>MORE                | Female | General | '02278028567277<br>61877' | 7277618 | Not<br>Interested |
| 64 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | MEGHA BABASAHEB<br>CHAVAN             | Female | General | '02278028567277<br>65760' | 7277657 | Not<br>Interested |
| 65 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | BASAVRAJ RAMLING<br>PATIL             | Male   | General | '02278028567314<br>71538' | 7314715 | Not<br>Interested |
| 66 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | HARI ANKUSH<br>DHANVADE               | Male   | General | '02278028567312<br>51225' | 7312512 | Not<br>Interested |
| 67 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | POOJA AMOL<br>BHOSALE                 | Female | General | '02278028567314<br>71861' | 7314718 | Not<br>Interested |
| 68 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | MINAKSHI NAGNATH<br>SWAMI             | Female | General | '02278028567313<br>57273' | 7313572 | Not<br>Interested |
| 69 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | MANJULA SIDRAM<br>NAIKODI             | Female | General | '02278028567312<br>11179' | 7312111 | Not<br>Interested |
| 70 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | RAVIKIRAN<br>MADHUKAR DAS             | Male   | General | '02278028567312<br>15313' | 7312153 | Not<br>Interested |

|    |         |         |                      |            |                                       |        |         |                           |         |                   |
|----|---------|---------|----------------------|------------|---------------------------------------|--------|---------|---------------------------|---------|-------------------|
| 71 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | VISHAL<br>BASVESHWAR<br>BHAIKE        | Male   | General | '02278028567314<br>76125' | 7314761 | Not<br>Interested |
| 72 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | SHIRIN SHERKHAN<br>PATHAN             | Female | General | '02278028567314<br>78464' | 7314784 | Not<br>Interested |
| 73 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | SONALI RAJU<br>PAWAR                  | Female | General | '02278028567351<br>45982' | 7351459 | Not<br>Interested |
| 74 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | DILIP GURUNATH<br>DESHPANDE           | Male   | General | '02278028567351<br>55069' | 7351550 | Not<br>Interested |
| 75 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | SAMARTH<br>RUDRAPPA<br>BHARAMSHETTI   | Male   | General | '02278028567371<br>31958' | 7371319 | Not<br>Interested |
| 76 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | SONALI DEEPAK<br>BHOSALE              | Female | General | '02278028567371<br>27178' | 7371271 | Not<br>Interested |
| 77 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | MALLINATH<br>SIDHDARAM<br>HEGADE      | Male   | General | '02278028567373<br>72864' | 7373728 | Not<br>Interested |
| 78 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | ASHWINI SACHIN<br>BAGALE              | Female | General | '02278028567373<br>07977' | 7373079 | Not<br>Interested |
| 79 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | MALAMMA<br>MALLINATH SUTAR            | Female | General | '02278028567373<br>02555' | 7373025 | Not<br>Interested |
| 80 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | SAGAR DATTATRAY<br>UBALE              | Male   | General | '02278028567372<br>95048' | 7372950 | Not<br>Interested |
| 81 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | SANGITA<br>RAJSHEKHAR KORE            | Female | General | '02278028567372<br>93348' | 7372933 | Not<br>Interested |
| 82 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | BHAGYASHRI GOPAL<br>KAVADE            | Female | General | '02278028567374<br>06916' | 7374069 | Not<br>Interested |
| 83 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | MEENA DEEPAK<br>KHANDAGALE            | Female | General | '02278028567374<br>11616' | 7374116 | Not<br>Interested |
| 84 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | VAISHNAVI<br>SHASHIKANT<br>JADHAV     | Female | General | '02278028567382<br>48614' | 7382486 | Not<br>Interested |
| 85 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | DRAKSHAYANI<br>SUDHIR<br>CHINCHOLIKAR | Female | General | '02278028567383<br>80928' | 7383809 | Not<br>Interested |

|     |         |         |                      |            |                              |        |         |                           |         |                   |
|-----|---------|---------|----------------------|------------|------------------------------|--------|---------|---------------------------|---------|-------------------|
| 86  | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | LALITA SIDHARAM<br>MALAGAI   | Female | General | '02278028567390<br>56584' | 7390565 | Not<br>Interested |
| 87  | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | VAISHNAVI ONKAR<br>KADGANCHI | Male   | General | '02278028567394<br>10240' | 7394102 | Not<br>Interested |
| 88  | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | AMBIKA SHIVRAJ<br>KADGANCHI  | Male   | General | '02278028567394<br>10123' | 7394101 | Not<br>Interested |
| 89  | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | INDUBAI VIJAYSING<br>RATHOD  | Female | OBC     | '02278028567168<br>92739' | 7168927 | Not<br>Interested |
| 90  | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | PRATIBHA<br>BASVEHSVAR HULLE | Female | OBC     | '02278028567177<br>40413' | 7177404 | Not<br>Interested |
| 91  | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | REKHA GANESH<br>MANE         | Female | OBC     | '02278028567169<br>36933' | 7169369 | Not<br>Interested |
| 92  | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | SATISH ASHOK<br>BHANDEKAR    | Male   | OBC     | '02278028567168<br>88821' | 7168888 | Not<br>Interested |
| 93  | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | SOMNATH BABU<br>KOLI         | Male   | OBC     | '02278028567278<br>11496' | 7278114 | Not<br>Interested |
| 94  | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | SHOBHA GANPATSA<br>CHAVAN    | Female | OBC     | '02278028567278<br>44477' | 7278444 | Not<br>Interested |
| 95  | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | SOMNING MALAKARI<br>SHINGADE | Male   | OBC     | '02278028567312<br>36963' | 7312369 | Not<br>Interested |
| 96  | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | NAGESH SHIVANAND<br>KUMBHAR  | Male   | OBC     | '02278028567312<br>33297' | 7312332 | Not<br>Interested |
| 97  | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | ROHIT NAGANATH<br>YATKAR     | Male   | OBC     | '02278028567312<br>28134' | 7312281 | Not<br>Interested |
| 98  | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | VIJAY SUDARSHAN<br>GALPELLI  | Male   | OBC     | '02278028567312<br>21848' | 7312218 | Not<br>Interested |
| 99  | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | ANJALI DEEPAK<br>MADHEKAR    | Female | OBC     | '02278028567314<br>77327' | 7314773 | Not<br>Interested |
| 100 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | PRACHI ASHWIN<br>PARDESHI    | Female | OBC     | '02278028567371<br>33922' | 7371339 | Not<br>Interested |
| 101 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | JYOTI SHARAD<br>GULED        | Female | OBC     | '02278028567371<br>50860' | 7371508 | Not<br>Interested |

|     |         |         |                      |            |                                     |        |     |                           |         |                   |
|-----|---------|---------|----------------------|------------|-------------------------------------|--------|-----|---------------------------|---------|-------------------|
| 102 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | NIRMALA PRAKASH<br>SUTAR            | Female | OBC | '02278028567373<br>72942' | 7373729 | Not<br>Interested |
| 103 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | SHANTABAI RATAN<br>RATHOD           | Female | OBC | '02278028567373<br>08182' | 7373081 | Not<br>Interested |
| 104 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | SAGAR DASHRATH<br>BARHANPURE        | Male   | OBC | '02278028567373<br>03458' | 7373034 | Not<br>Interested |
| 105 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | VIJAY SHIVAJI<br>PAWAR              | Male   | OBC | '02278028567374<br>08787' | 7374087 | Not<br>Interested |
| 106 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | RADHIKA<br>SANJAYKAJMAR<br>MATHPATI | Female | OBC | '02278028567372<br>99872' | 7372998 | Not<br>Interested |
| 107 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | MONIKA<br>DNYANESHWAR<br>GURAV      | Female | OBC | '02278028567372<br>95984' | 7372959 | Not<br>Interested |
| 108 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | SAPANA SANTOSH<br>DAHIHANDE         | Female | OBC | '02278028567372<br>95431' | 7372954 | Not<br>Interested |
| 109 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | VANITA<br>RAMKRISHNA MANE           | Female | OBC | '02278028567374<br>76176' | 7374761 | Not<br>Interested |
| 110 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | SACHIN TANAJI<br>SALGAR             | Male   | OBC | '02278028567389<br>96833' | 7389968 | Not<br>Interested |
| 111 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | AMIT BALAJI<br>KUDKYAL              | Male   | OBC | '02278028567312<br>16274' | 7312162 | Not<br>Interested |
| 112 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | RANJANA ANIL<br>WAGHMARE            | Female | SC  | '02278028567351<br>26172' | 7351261 | Not<br>Interested |
| 113 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | SHOBHA<br>KALUKUMAR SHINDE          | Female | SC  | '02278028567169<br>65442' | 7169654 | Not<br>Interested |
| 114 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | URMILA RAM<br>JADHAV                | Female | SC  | '02278028567169<br>65240' | 7169652 | Not<br>Interested |
| 115 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | POOJA PREM<br>KAMBLE                | Female | SC  | '02278028567187<br>65893' | 7187658 | Not<br>Interested |
| 116 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | CHANDRAKANT<br>RAMDAS DHEBDE        | Male   | SC  | '02278028567169<br>66520' | 7169665 | Not<br>Interested |
| 117 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | SANGITA ASHOK<br>VADAVE             | Female | SC  | '02278028567169<br>95063' | 7169950 | Not<br>Interested |

|     |         |         |                      |            |                                |        |    |                           |         |                   |
|-----|---------|---------|----------------------|------------|--------------------------------|--------|----|---------------------------|---------|-------------------|
| 118 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | UJWALA RAMLING<br>SAKAT        | Female | SC | '02278028567248<br>16418' | 7248164 | Not<br>Interested |
| 119 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | POOJA EKANATH<br>ALKUNTE       | Female | SC | '02278028567277<br>58245' | 7277582 | Not<br>Interested |
| 120 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | RUKMINI<br>PANDURANG<br>KASABE | Female | SC | '02278028567278<br>40371' | 7278403 | Not<br>Interested |
| 121 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | NANDINI RAJ<br>LOKHANDE        | Female | SC | '02278028567312<br>46132' | 7312461 | Not<br>Interested |
| 122 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | MUKESH DASHRATH<br>KAMBLE      | Male   | SC | '02278028567312<br>31961' | 7312319 | Not<br>Interested |
| 123 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | ANIKET SURESH<br>DADAS         | Male   | SC | '02278028567372<br>37443' | 7372374 | Not<br>Interested |
| 124 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | SARIKA PRAMOD<br>KHANDARE      | Female | SC | '02278028567373<br>72546' | 7373725 | Not<br>Interested |
| 125 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | POOJA PADAMAJ<br>KHANDARE      | Female | SC | '02278028567373<br>72347' | 7373723 | Not<br>Interested |
| 126 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | RAJENDRA<br>BABURAV BHISE      | Male   | SC | '02278028567373<br>06664' | 7373066 | Not<br>Interested |
| 127 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | RAVIKIRAN RAJU<br>VADTILE      | Male   | SC | '02278028567373<br>06326' | 7373063 | Not<br>Interested |
| 128 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | PRAFULL<br>BALASAHEB KASABE    | Male   | SC | '02278028567373<br>03278' | 7373032 | Not<br>Interested |
| 129 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | GANESH NAGNATH<br>LIMBOLE      | Male   | SC | '02278028567383<br>50777' | 7383507 | Not<br>Interested |
| 130 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | DINESH MOHAN<br>GAIKWAD        | Male   | ST | 02278028567374<br>47217'  | 7374472 | Not<br>Interested |
| 131 | Solapur | Solapur | 7B27802856<br>629516 | 30/03/2022 | ASHWINI PRAKASH<br>GAIKWAD     | Female | ST | '02278028567373<br>05996' | 7373059 | Not<br>Interested |

### SLSMC Appraisal:

SLSMC recommends 131 Beneficiary Modification Requests in 10 AHP projects for approval of the CSMC.

# Details of 06 AHP Projects Proposed for Category Gender Modification in 41<sup>st</sup> SLSMC held on 05<sup>th</sup> August 2025

| S. No. | Name of the District | Name of the ULB / Implementing Agency                   | DPR Name                                                                                                | Vertical | Annexure ID         | CSMC Approval Date | No. of DUs as per Approval | Category as per             | Male | Female | Joint | Trans | Gen  | OB C | SC | ST | Total |
|--------|----------------------|---------------------------------------------------------|---------------------------------------------------------------------------------------------------------|----------|---------------------|--------------------|----------------------------|-----------------------------|------|--------|-------|-------|------|------|----|----|-------|
| 1      | 2                    |                                                         | 3                                                                                                       | 4        | 5                   | 6                  | 7                          | 8                           | 9    | 10     | 11    | 12    | 13   | 14   | 15 | 16 | 17    |
| 1      | Latur                | M/s. Divya Constructions Latur through Aurangabad Board | Construction of 520 EWS DUs at gat No 22/1 & 21/1 Wasangaon, Dist Latur                                 | AHP-PPP  | 7B27 80284 00030 61 | 53rd 22/02/20 21   | 520                        | As per Existing Annexure 7B | 0    | 520    | 0     | 0     | 520  | 0    | 0  | 0  | 520   |
|        | Latur                | M/s. Divya Constructions Latur through Aurangabad Board | Construction of 520 EWS DUs at gat No 22/1 & 21/1 Wasangaon, Dist Latur                                 | AHP-PPP  | 7B27 80284 00030 61 | 53rd 22/02/20 21   | 520                        | Modification Request        | 260  | 260    | 0     | 0     | 520  | 0    | 0  | 0  | 520   |
| 2      | Solapur              | Barshi Municipal Council                                | Construction of 1596 EWS on Municipal Land D.P. Res. Site No. 197 Gate No. 1196, Barshi, Dist. Solapur. | AHP      | 7B27 80285 50013 03 | 32nd 26/03/20 18   | 1596                       | As per Existing Annexure 7B | 800  | 796    | 0     | 0     | 1467 | 53   | 72 | 4  | 1596  |
|        | Solapur              | Barshi Municipal Council                                | Construction of 1596 EWS on Municipal Land D.P. Res. Site No. 197 Gate No. 1196, Barshi, Dist. Solapur. | AHP      | 7B27 80285 50013 03 | 32nd 26/03/20 18   | 1596                       | Modification Request        | 796  | 796    | 0     | 4     | 1467 | 53   | 72 | 4  | 1596  |

|   |        |                                                                    |                                                                                       |         |                     |                  |     |                             |     |     |   |   |   |   |    |    |     |
|---|--------|--------------------------------------------------------------------|---------------------------------------------------------------------------------------|---------|---------------------|------------------|-----|-----------------------------|-----|-----|---|---|---|---|----|----|-----|
| 3 | Latur  | M/s MJP Builders & Developers in partnership with Aurangabad Board | Construction of 190 EWS Gut No.223/B/2 at AUSA, Dist Latur                            | AHP-PPP | 7B27 80284 20030 55 | 53rd 22/02/20 21 | 160 | As per Existing Annexure 7B | 0   | 160 | 0 | 0 | 0 | 0 | 0  | 0  | 160 |
|   | Latur  | M/s MJP Builders & Developers in partnership with Aurangabad Board | Construction of 190 EWS Gut No.223/B/2 at AUSA, Dist Latur                            | AHP-PPP | 7B27 80284 20030 55 | 53rd 22/02/20 21 | 160 | Modification Request        | 96  | 64  | 0 | 0 | 0 | 0 | 0  | 0  | 160 |
| 4 | Thane  | M/s Shree Bhudhdev Infra in Partnership with Konkan Board          | Construction of 997 EWS & 57 shops @ S.No.18/10, At Narpoli, Tal-bhiwandi, Dist-Thane | AHP-PPP | 7B27 80278 96295 49 | 60th 30/03/20 22 | 997 | As per Existing Annexure 7B | 499 | 498 | 0 | 0 | 0 | 0 | 0  | 0  | 997 |
|   | Thane  | M/s Shree Bhudhdev Infra in Partnership with Konkan Board          | Construction of 997 EWS & 57 shops @ S.No.18/10, At Narpoli, Tal-bhiwandi, Dist-Thane | AHP-PPP | 7B27 80278 96295 49 | 60th 30/03/20 22 | 997 | Modification Request        | 647 | 350 | 0 | 0 | 0 | 0 | 0  | 0  | 997 |
| 5 | Nagpur | Nagpur Board                                                       | AHP (Scheme No.3) Construction of 216 EWS & 36 LIG Ts at Bellarodi NAGPUR (GRAMIN)    | AHP     | 7B27 80271 00006 23 | 17th 20/12/20 16 | 216 | As per Existing Annexure 7B | 146 | 70  | 0 | 0 | 0 | 0 | 24 | 13 | 216 |

|        |                                                     |                                                                                                  |       |                              |                        |     |                             |     |     |   |   |     |   |    |    |     |
|--------|-----------------------------------------------------|--------------------------------------------------------------------------------------------------|-------|------------------------------|------------------------|-----|-----------------------------|-----|-----|---|---|-----|---|----|----|-----|
| Nagpur | Nagpur Board                                        | AHP (Scheme No.3)<br>Construction of 216 EWS & 36 LIG Ts at Bellarodi NAGPUR (GRAMIN)            | - AHP | 7B27<br>80271<br>00006<br>23 | 17th<br>20/12/20<br>16 | 216 | Modification Request        | 131 | 85  | 0 | 0 | 179 | 0 | 24 | 13 | 216 |
| Pune   | M/s Magarpatta City Development Co Pvt Ltd with PMC | Construction of 276 EWS Dus at Mohammadwa di, Pune, (M/s Magarpatta City Development Co Pvt Ltd) | AHP   | 7B27<br>80281<br>46299<br>51 | 17th<br>20/12/20<br>16 | 276 | As per Existing Annexure 7B | 150 | 126 | 0 | 0 | 275 | 1 | 0  | 0  | 276 |
| Pune   | M/s Magarpatta City Development Co Pvt Ltd with PMC | Construction of 276 EWS Dus at Mohammadwa di, Pune, (M/s Magarpatta City Development Co Pvt Ltd) | AHP   | 7B27<br>80281<br>46299<br>51 | 17th<br>20/12/20<br>16 | 276 | Modification Request        | 176 | 100 | 0 | 0 | 275 | 1 | 0  | 0  | 276 |

6

#### SLSMC Appraisal:

SLSMC recommends Category Gender Modification in 6 AHP projects for approval of the CSMC.

**Details of 3 AHP-PPP Projects Proposed for Ratification in 41<sup>st</sup> SLSMC held on 05<sup>th</sup> August 2025**

| Sr. No. | District / City Name | DPR Name                                                                                                                                                                                                        | Implementing Agency                                                           | Annexure ID                  | CSMC Number and Date | EWS DUs | Verticals | Remarks                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    |
|---------|----------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------|------------------------------|----------------------|---------|-----------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 1       | Pune                 | 500 EWS Houses Deshmukh Developers at Gat No. 215 (part), 216 (part), 217, Boripardhi (Kadegaon), Tal. Daund through- PMRDA (PPP/ AHP).                                                                         | PMRDA Update Implementing Agency Pune Board                                   | 7B27<br>9001<br>4962<br>9688 | 38th<br>26/09/2018   | 500     | AHP-PPP   | The Project of 500 EWS Houses Deshmukh Developers at Gat No. 215 (part), 216 (part), 217, Boripardhi (Kadegaon), Tal. Daund through- PMRDA (PPP/ AHP).is Shifted from PMRDA to Pune Board                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  |
| 2       | Pune                 | 400 EWS Houses Deshmukh Developers at Gat No. 347 (part), Dapodi, (Kadegaon), Tal. Daund through- PMRDA (PPP/ AHP).                                                                                             | PMRDA Update Implementing Agency Pune Board                                   | 7B27<br>9001<br>4962<br>9687 | 38th<br>26/09/2018   | 400     | AHP-PPP   | The Project of 400 EWS Houses Deshmukh Developers at Gat No. 347 (part), Dapodi, (Kadegaon), Tal. Daund through- PMRDA (PPP/ AHP). is Shifted from PMRDA to Pune Board                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     |
| 3       | Solapur              | Construction of 1200 Units under EWS & 1200 Units under LIG at various Gat Nos 92/2, 92/4, 85/1/A, 86/1/A, 86/3/B, 86/2/A and 85/5 of Dahitane, Solapur Municipal corporation Dist. Solapur, State Maharashtra. | M/sRashtratej Atal Kamgar Grahnirman Sahaskari Sanstha Marysdiit / Pune Board | 7B27<br>8028<br>5662<br>9516 | 60th<br>30/03/2022   | 1200    | AHP-PPP   | Proposal of Ratification in AHP PPP Project Plan received. As per PMAY(U) Guidelines, 35% Houses are reserved for EWS category and rest 65% houses are proposed under LIG & MIG category. Developer has requested to consider 35%:65% ration as follows:<br>1200 EWS units as 35% share and 2200 units of LIG/MIG as Non-PMAY share. Therefore, the proposal maybe ratified as requested by the developer subject to total FSI to be sanctioned for project should be as per the guidelines of PMAY(U) for prevailing regulations and zone of the land.<br>Accordingly, number of total LIG & MIG houses should be revised as per allowable FSI as per PMAY(U) guidelines. |

**SLSMC Appraisal:**

SLSMC recommends the Ratification in above 3 AHP-PPP projects to the CSMC for approval.

**Details of 3 AHP Projects Proposed for Rate Revision in 41<sup>st</sup> SLSMC held on 05<sup>th</sup> August 2025**


| S. No. | DPR details                                                                                                       | Implementing Agency | CS MC No. & Date     | Sanctioned earlier |                                                    | Proposed for Rate Revision |                                                                | Carpet & Built-up Area per DU |                          | ASR Rate on March 2022 (in per Sq.m.) | Sale Cost As per ASR (Amount in Lakhs) | Remark                                                                                                                                                                                                                                                                                                                                           |
|--------|-------------------------------------------------------------------------------------------------------------------|---------------------|----------------------|--------------------|----------------------------------------------------|----------------------------|----------------------------------------------------------------|-------------------------------|--------------------------|---------------------------------------|----------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|        |                                                                                                                   |                     |                      | EW S Dus           | Sale price per Unit as per approved DPR (in Lakhs) | EW S Dus                   | Sale price per Unit demanded by Implementing Agency (in Lakhs) | Carpet Area (in SQ.M.)        | Built-up Area (in SQ.M.) |                                       |                                        |                                                                                                                                                                                                                                                                                                                                                  |
|        |                                                                                                                   |                     |                      | A                  | B                                                  | C                          | D                                                              | E                             | F                        | G                                     | H = Gx F                               |                                                                                                                                                                                                                                                                                                                                                  |
| 1      | Revised Construction of 1659 EWS (Previously it was 3822 EWS) on survey no 157/1, Gothehar, Tal. and Dist. Thane. | Konkan Board        | 8th CSM C 28/04/2016 | 1659               | 19.65                                              | 474                        | 23.89                                                          | 29.90                         | 47.76                    | 34000 (RR rate)                       | 16.23                                  | Work order for 474 Houses given in year 2022, so the cost of construction is more than the Houses whom work order given in year 2018.<br>This AHP Project undertaken by Konkan Housing & Area Development Board (MHADA), Therefore the sale price is worked out on the basis of actual cost, Hence, proposed sale cost recommended for approval. |

|   |                                                                                                  |              |                      |      |       |      |       |       |        |                 |       |                                                                                                                                                                                                         |
|---|--------------------------------------------------------------------------------------------------|--------------|----------------------|------|-------|------|-------|-------|--------|-----------------|-------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 2 | Revised Construction of 5060 EWS and 1144 LIG on survey no 162 at Khoni, Tal. Kalyan, Dist.Thane | Konkan Board | 8th CSM C 28/04/2016 | 5060 | 11.89 | 1012 | 21.62 | 28.90 | 47.112 | 32000 (RR rate) | 15.07 | This AHP Project undertaken by Konkan Housing & Area Development Board (MHADA), Therefore the sale price is worked out on the basis of actual cost, Hence, proposed sale cost recommended for approval. |
| 3 | Revised Construction of 7141 EWS on survey no 86, 95 at shirdon, Tal. Kalyan, Dist.Thane         | Konkan Board | 8th CSM C 28/04/2016 | 7141 | 12.29 | 5236 | 21.79 | 29.90 | 47.76  | 32000 (RR rate) | 15.28 | This AHP Project undertaken by Konkan Housing & Area Development Board (MHADA), Therefore the sale price is worked out on the basis of actual cost, Hence, proposed sale cost recommended for approval. |
|   |                                                                                                  |              |                      |      | 12.29 | 1905 | 17.46 | 29.90 | 47.76  |                 |       |                                                                                                                                                                                                         |

**SLSMC Appraisal:**

As per Discussion in SLSMC, it is Recommended that the 3 AHP Projects of Konkan Housing Board and Area Development Authority are proposed for the revision in rate of Dus as per the actual expenditure done for the project and beneficiaries are selected by lottery published for above rates are proposed for post facto approval to SLSMC. It is noted that such post facto approval shall not take place henceforth.

The proposals as listed & enclosed in 41<sup>st</sup> meeting of State Level Sanctioning and Monitoring Committee (SLSMC) of PMAY (U) dated 05<sup>th</sup> August 2025 recommended for approval of CSMC of PMAY(U).

  
V.P. & CEO MHADA &  
Mission Director PMAY (U) &  
Member Secretary, SLSMC/PMAY(U)

  
Additional Chief Secretary,  
Housing Department &  
Member SLSMC/PMAY(U)

  
Chief Secretary,  
Government of Maharashtra  
& Chairman, SLSMC/PMAY(U)

