
Sr. 

No.
Name of Scheme

Completed 

T/s
T/s in progress

Financial Provision      

                            2011-

12 (Rs. In Lakhs)

Expenditure 

(Rs. in lacs)
Reasons for T/s not started

1 Oshiwara, Jogeshwari S.No. 41 B, C.T.S. No. 1 (Pt) -- 0 0 0 1.00 0.00 Scheme completed

2 Jaicoach, Goregaon S.No.14(B) (Pt) C.T.S. 258 (Pt) -- 0 0 0 1.00 0.00 Scheme completed

3 Kannamwar Nagar, Vikhroli S.No. 113(Pt), C.T.S. No. 356 -- 0 0 0 1.00 0.00 Scheme completed

4 Sahakar Nagar, Chembur S.No.14, C.T.S. No. 48 A -- 0 0 0 5.00 1.09 Scheme completed

HIG - 3 0 0 86

HIG -1 28 0 28

6 Kanara Engineering, Ghatkopar (E) C.T.S. No. 184 -- 0 0 0 75.00 148.23 Scheme completed

7 Pantnagar, Ghatkopar (E) -- 0 0 0 1.00 0.00 Pending Govt. decision

8 Turbhe Mandale, Mankhurd, C.T.S. No. 6/1 (Pt) -- 0 0 0 250.00 199.29 Scheme completed

9 Dindoshi Phase-II, Malad S.No. 239/1, C.T.S. No. 827 E -- 0 0 0 1.00 0.00 Scheme completed

Tr. T/s. 47 0 47

LIG 178 0 0

Tr. T/s. 121 0 90

Shops 16 0 12

12 PMGP Colony, Mankhurd S. No. 138 (Pt), C.T.S. No. 1 Tr. T/s. 94 0 0 500.00 0.00
Work order issued, work not yet started due to non shifting

of Tenants  in old transit camps by M.B.R.R.B.

LIG 100 0 80

MIG 16 0 0

Tr T/s 233 0 119

Master List 163 0 42

-- 0 0 0

-- 0 0 0

16 Shopping Complex, Bimbisar Nagar, Goregaon -- 0 0 0 200.00 0.16 Plan not yet approved by MCGM

Total : 996 0 504 11135.00 1445.52

POINT - 1 WORK PROGRAMME (2012-2013)

Information of Various Schemes under jurisdiction of Executive Engineer-I/S.R.D./M.B.(Upto July 2012)

Vinoba Bhave Nagar , Kurla C .T.S.No. 915(Pt) to 918 (Pt),

920(Pt), 922(Pt), 926(Pt)

Kannamwar Nagar, S. No. 113(Pt), C.T.S. No. 356 A/2

Gavanpada, Mulund S.No.361, C.T.S. No. 14510

11

2500.00

2500.00

Approved work 

programme

Executive Engineer-1

SRD/MB

325.43 Work of 80 MIG T/s in progress.

15 300.00 0.00 Plan not yet approved by MCGM

14

13 2100.00

Cuffe Parade, Coloba, CTS No. 651 1500.00

5
Shailendra Nagar , Dahisar(E) S.No. 177, 179 (Pt), 180(Pt),

181, 182 C.T.S. No. 1655, 1663 (Pt), 1665, 1671
1200.00 262.36 Work in progress.

0.00 Approval for Superstructure work is awaited from MCGM. 

Antop Hill, Wadala C.T.S.No. 292(Pt), 378 to 381

507.64

1.32 Work in progress

Work in progress


